

Lifestyle Choices Projects

Appendix A

Outcome	LO 1- Deliver community based recreational & cultural activities that promote 'healthier lifestyles'.			Status
Project	LP 01 - Support local communities in delivering cultural events across the district	Q1 Task	LP 01.1 Deliver 2 events in 'The Glade'	Complete
		Q2 Task	LP 01.2 Deliver 6 events in 'The Glade' including the 'Breath of Fresh Air' Olympic event	Complete
		Q3 Task	LP 01.3 Agree calendar of community events including the 2012 Olympics for 2012/13	
		Q4 Task	LP 01.4 Work with Partners on the 2012/13 programme of events	

Comments/ Remedial Action
Frankenstein Live and Dance in the Forest events held. Total number of participants 726
6 events delivered. Successful 'Breath of Fresh Air' weekend. Total number of participants 1587.

Outcome	LO 1- Deliver community based recreational & cultural activities that promote 'healthier lifestyles'.			Status
Project	LP 02 - Deliver improved leisure facilities for the community	Q1 Task	LP 02.1 Engage Partners in Melbourne, Gresley & Etwall to deliver facility improvements	Complete
		Q2 Task	LP 02.2 Engage Partners in Melbourne, Gresley & Etwall to deliver facility improvements	Complete
		Q3 Task	LP 02.3 Engage Partners in Melbourne, Gresley & Etwall to deliver facility improvements	
		Q4 Task	LP 02.4 Engage Partners in Melbourne, Gresley & Etwall to deliver facility improvements	

Comments/ Remedial Action
Projects progressing with Melbourne Sporting Partnership and Gresley Old Hall with the production of plans. Meeting held with Active Nation to develop projects for future development.
Detailed plans completed for Green Bank LC wet side refurbishment and Melbourne Sporting P'ship. Proposals for Etwall Leisure Centre being developed with Active Nation and school.

Lifestyle Choices Projects

Appendix A

Outcome	LO 1- Deliver community based recreational & cultural activities that promote 'healthier lifestyles'.			Status
Project	LP 03 - To increase levels of participation in sport and physical activities	Q1 Task	LP 03.1 Easter activities and Walking Festival delivered	Complete
		Q2 Task	LP 03.2 Forest Frenzy, Holiday Playschemes and National Forest 10K Run delivered	Complete
		Q3 Task	LP 03.3 Half term activities and Body MOTs delivered	
		Q4 Task	LP 03.4 Healthier South Derbyshire event delivered	

Comments/ Remedial Action
Activities delivered at Easter. Walking Festival delivered with approx 1000 walkers over 59 walks.
Activities delivered over Summer period. All targets exceeded in terms of number of sessions delivered and number of young people taking part.

Outcome	LO 2 - Helping the community reduce its 'environmental footprint'.			Status
Project	LP 04 - Promote and deliver a reduction in housing based carbon emissions	Q1 Task	LP 04.1 Implement Carbon Village Projects at Barrow in Trent & Church Broughton	Complete
		Q2 Task	LP 04.2 Continue promotion of energy efficiency activities	Complete
		Q3 Task	LP 04.3 Continue promotion of energy efficiency activities	
		Q4 Task	LP 04.4 Continue promotion of energy efficiency activities	

Comments/ Remedial Action
The Carbon Village project has now been launched at Barrow on Trent whilst the Parish Council at Church Broughton has now postponed their project until the autumn.
Ongoing promotion continues via the Warmstreets scheme and Eon within the low carbon villages. Village activity has recommenced with the onset of winter and insulation is being offered for free within the participating villages

Outcome	LO 2 - Helping the community reduce its 'environmental footprint'.			Status
Project	LP 05 - Retain EMAS status for the Council	Q1 Task	LP 05.1 Inspection preparation	Complete
		Q2 Task	LP 05.2 Inspections carried out to retain status	Complete
		Q3 Task	LP 05.3 Validation of the Environmental Statement	
		Q4 Task	LP 05.4 Inspection preparation	

Comments/ Remedial Action
We are continuing to progress the work of EMAS and preparing for the external audit against ISO14001 and EMAS standard on July 21st and 22nd.
We have been re accredited to ISO14001 and have had the draft environmental statement verified externally.

Lifestyle Choices Projects

Appendix A

Outcome	LO 2 - Helping the community reduce its 'environmental footprint'.			Status
Project	LP 06 -Reduce the number of vulnerable households experiencing fuel poverty	Q1 Task	LP 06.1 No task planned	N/a
		Q2 Task	LP 06.2 Review Energy Information literature including review website content	Complete
		Q3 Task	LP 06.3 Hold an Awareness Event	
		Q4 Task	LP 06.4 Hold an Awareness Event	

Comments/ Remedial Action
No work is scheduled in the 1st quarter
All energy pack information has been updated and re-produced. The website has been updated with relevant information for customers to access.