

Outcome	GO 1 - Developing economic and employment opportunities		Status	Comments/ Remedial Action	
Project	GP 01 - Build on the District's successful inward track record & business events	Q1 Task	GP 01.1 No tasks planned	N/a	South Derbyshire Day staged on 9 April with Derby County FC. Preparations underway for a series of business events in early July.
		Q2 Task	GP 01.2 Publish Investment Gazette & Hold a Business event	Complete	New edition of Investment Gazette prepared. Careers & Jobs Fair staged. Planning for Growth business breakfast staged. Expert clinic for manufacturing companies staged. Business Awards underway.
		Q3 Task	GP 01.3 Hold a Business event	Complete	New edition of Vacant Property Bulletin published. Business Awards completed and ceremony held. Preparations underway for business event in January.
		Q4 Task	GP 01.4 Publish Investment Gazette	Complete	Survive & Prosper event for social enterprises staged in January. Burton & Swadlincote Employment Challenge events staged in March. Investment Gazette prepared.

Outcome	GO 1 - Developing economic and employment opportunities		Status	Comments/ Remedial Action	
Project	GP 02 - Deliver the 'National Forest' Tourism Partnership Action Plan	Q1 Task	GP 02.1 'What's on Guide' published	Complete	Summer edition of What's On published. A number of events attended including Derbyshire Food Fair and Derbyshire County Show. Leaflet swop held for businesses to exchange promotional materials.
		Q2 Task	GP 02.2 Visitor Guide developed	Complete	Both National Forest & Beyond and Derbyshire visitor guides for 2012 in production. Events attended: Inland Waterways, Derbyshire Day and both Elvaston and NF Wood Fairs. Heritage Open Day supported.
		Q3 Task	GP 02.3 What's on Guide' published	Complete	Autumn/Winter edition of What's On published. National Forest & Beyond and Derbyshire visitor guides for 2012 published.
		Q4 Task	GP 02.4 What's on Guide' & 'Visitor Guide' published	Complete	Spring edition of What's On published. Events supported: National Forest Leaflet Swop, Lichfield Leaflet Swop, VPDD Groups Welcome Day, and Betty's Farm Open Day; And English Tourism Week supported.

Outcome	GO 2 - Increasing recycling resulting in less waste being land filled		Status	Comments/ Remedial Action	
Project	GP 03 - Develop the opportunities for increasing the range of materials recycled	Q1 Task	GP 03.1 Negotiate position with current contractor	Complete	Meetings have been held with the current contractor to discuss the terms of the contract. 4 roadshows have been held around the district to promote recycling.
		Q2 Task	GP 03.2 Prepare tender documents	Complete	The existing partnership arrangement with Palm will now continue until 2013 when a new tender process will commence. No further action is currently required in 2011/12
		Q3 Task	GP 03.3 Issue contract notice & invite expressions of interest	Complete	Notice to terminate the kerbside contract was issued to the existing provider in October 2011. No further action to take place in 2011/12.
		Q4 Task	GP 03.4 Issue Invitations to Tender & evaluate submissions	N/a	See above

Outcome	GO 3 - Sustainable Planning		Status	Comments/ Remedial Action	
Project	GP 04 - Progress the Planning Core Strategy as part of the District's Local Development Framework (LDF)	Q1 Task	GP 04.1 Collate responses and undertake demographic projections	Complete	Summaries of 'what you told us' published for all neighbourhoods. Projections for six growth scenarios produced.
		Q2 Task	GP 04.2 Undertake public engagement on 'growth' responses	Complete	Series of 15 'drop in' events held to publicise a joint HMA consultation on scale and distribution of housing growth.
		Q3 Task	GP 04.3 Collate responses. Draft 'publication' version of Core Strategy	Complete	Drafting of Core Strategy underway but EDS Committee 17th November 2011 resolved review of formal publication date (see Q4 task) will be needed in view of ongoing national policy reforms.
		Q4 Task	GP 04.4 Formally publish Core Strategy for statutory consultation	Fail	As indicated in Q3, formal review of timetable needed in consultation with neighbouring LPAs in Derby area. (Expected Summer 2012)

Outcome	GO 3 - Sustainable Planning		Status	Comments/ Remedial Action	
Project	GP 05 - Develop the use of the 'Delph' in conjunction with the Chamber of Trade	Q1 Task	GP 05.1 Planning meeting held	Complete	Two charity events held on The Delph, staged by Wetherspoons and Derbyshire Building Society.
		Q2 Task	GP 05.2 Development budget agreed	Complete	Budget agreed. Swadlincote Scarecrow Hunt supported with closing event on The Delph. Events staged by Inland Waterways Festival and Gresley Male Voice Choir. Several agency/business promotions.
		Q3 Task	GP 05.3 Event staged	Complete	Apple Day event in Oct. Xmas Lights Switch-on in Nov. 150th birthday party in Nov for the Town Hall with an exhibition inside and a Cupcake Challenge on The Delph. Also promotional use.
		Q4 Task	GP 05.4 Event staged	Complete	Swadlincote Pancake Races staged in Feb. English Tourism Week and Climate Week initiatives held in March. Several agency/business promotions.

Outcome	GO 3 - Sustainable Planning		Status	Comments/ Remedial Action	
Project	GP 06 - Refresh the 'Vision' for Swadlincote Town Centre and implement the Hepworth site links	Q1 Task	GP 06.1 Research for 'vision refresh' started	Complete	Preparatory work for refresh of vision underway. Hepworth site links under construction.
		Q2 Task	GP 06.2 Undertake consultation on 'vision'	Complete	Consultation with public, partners and businesses underway. Swadlincote Chamber of Trade and South Derbyshire Partnership meetings consulted.
		Q3 Task	GP 06.3 Hepworth site links completed	Complete	Draft Master plans published and second round of consultation underway. Members and Shop watch meeting consulted. Hepworth site links complete (subject to inspection).
		Q4 Task	GP 06.4 New 'vision' document completed	Complete	Consultation completed and analysed. Research completed. Master plans and accompanying text prepared.