

Annexe A

Consultants Timetable for Development Work Leading for the Restoration of Maurice Lea Memorial Park

Project Requirements	Completion Dates
Inception Mtg.1	Early August 2002
Park based user survey (school holidays) and local residents survey (optional)	W/c 26 th August 02
Team Mtg 2	W/c 9 th September 02
Baseline surveys, information review and consultations	20 th September 02
Team Mtg 3	W/c 7 th October 02
Appraisals and Historical Analysis	18 th October 02
Team Mtg. 4	W/c 11 th November
Outline Proposals and Budget Estimates	23 rd November 02
Team Mtg. 5	W/c 9 th December 02
Detailed Proposals and Management Plan (interim presentation)	20 th December 02
Team Mtg. 6	W/c 13 th January 2003
Detailed Proposals and Management Plan (Final Draft)	24 th January 03
Final Submission	31 st January 03