

SOUTH DERBYSHIRE LOCAL STRATEGIC PARTNERSHIP COMMUNITY STRATEGY							APPENDIX
Theme Group - SUSTAINABLE DEVELOPMENT							
Priority							
Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
SD1. Understanding and supporting local businesses							
SD1.1	Promote good environmental and health & safety practice amongst businesses and enhance the quality of the local environment.	Groundwork / SDDC	15 businesses assisted	Mar-09	7 businesses assisted to date.	GREEN	
SD2. Attracting and supporting businesses which can support vulnerable people							
SD2.1	In partnership produce promotional materials for use in attracting businesses, investment and tourism to the area.	SDDC / NFC	Partnership Materials produced	Mar-09	Promotional folder designed and printed. Funding secured from DDEP for Invest South Derbyshire project, creating new post.	GREEN	
SD3. Developing the workforce							
SD3.1	Explore ways to enhance the provision of vocational education and training.	DCC	Review of options completed	Mar-09	Final draft of Report received from consultants.	GREEN	
SD3.2	Improve the skills and aspirations of young people through environmental education.	DCC / SDDC (Environ Educ.)	30 young people trained as peer tutors	Mar-09	Peer tutor training date is booked and planned (DCC)	GREEN	
			10 young people volunteering		4 summer schools are booked for end of July	GREEN	
			25 young people engaged in developing skills		4 young people have been involved in volunteering.	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
SD4. Improving access to employment opportunities, especially by public transport							
SD4.1	Explore accessibility issues in the north west parishes of the District, including access to education, training and employment.	DCC	Study completed	Mar-09	Public consultation forums held at Marston Montgomery and Etwall during April. Postal questionnaire to be distributed to every household in Study Area in late July. Final report expected to be completed in October.	GREEN	
SD5. Progressing projects which have an immediate impact on the local economy							
SD5.1	Construct additional visitor accommodation (log cabins) and a community arena at Rosliston Forestry Centre.	SDDC / Forestry Comm. / NFC	New facilities open (40% occupancy year 1)	Mar-09	Cabins and arena on schedule for completion in July.	GREEN	
SD5.2	Develop a multi-purpose trail – 'The Conkers Circuit Extension' - linking in with the new Youth Hostel and Swadlincote Town Centre.	NFC	Construction Completed	Mar-09	Works are progressing well, with surfacing largely complete. 2 sections requiring planning permission are expected to be completed in the Autumn.	GREEN	
SD5.3	Explore the potential for the provision of new business space at Rosliston Forestry Centre.	SDDC / FC / NFC	Feasibility study completed	Mar-09	Feasibility study well underway.	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
SD5.4	Provide rural housing developments, built to sustainability code level 3	SDDC / Reg. Social Landlord	Identify a project and submit funding application	Mar-09	Housing Corporation funding secured for a project of 9 units of accommodation at Coton in the Elms.	GREEN	
SD5.5	Promote the continuing revival of Swadlincote Town Centre.	SDDC	Develop proposals for physical improvements	Mar-09	Full application for 'Swadlincote Gateways' (frontage improvements) and expression of interest for 'Destination Swadlincote - Phase 2' (town centre public realm) submitted to DDEP.	GREEN	
SD6. Improving access and choices for learning and skills development							
SD6.1	Develop new innovative projects through partnership working.	DCC / Comm' Edu'	3 projects	Mar-09	Planning is underway on three projects: Healthy cooking for over 50s; A learning project for adults with learning difficulties or disabilities; and, Sustainable development through family learning.	GREEN	
SD6.2	Develop and promote information on careers/employment opportunities within the Cultural Sector/Creative Industries	People Express/ DCC Comm Ed.	Information used/promoted by careers and guidance organisations	Mar-09	Action c/o from Lifelong Learning Group, investigation taking place to review how it can be delivered.	AMBER	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
SOUTH DERBYSHIRE LOCAL STRATEGIC PARTNERSHIP COMMUNITY STRATEGY							
Theme Group - VIBRANT COMMUNITIES							
Priority							
VC1. Tackling climate change							
VC1.1	Develop a Climate Change Strategy linking to LAA priority. To include a systematic plan for carbon reduction and adaptation in readiness for climate change.	SDDC	Climate Change Strategy Adopted	Mar-09	Strategy adopted by Derbyshire Partnership Forum.	GREEN	
			Set up 1 new Village Carbon Footprint scheme	Mar-09	Village scheme commenced.	GREEN	
VC1.2	Promote uptake of renewable energy e.g. Woodfuel installation.	NFC / All Partners	At least 1 x feasibility study	Mar-09	Progressing the EA's scheme who will undertake presentations to PCs this summer.	GREEN	
VC1.3	Minimise the risk of all forms of surface water flooding to people and property	SDDC / Environ. Ag. / DCC / Severn Trent Water	4 Parish Council Flood Warden Schemes in place	Nov-08	Environment Agency Scheme selected and seminar for PC's planned.	GREEN	
VC2. Improve Biodiversity							
VC2.1	Actively promote the Natural Environment and Rural Communities (NERC) Biodiversity Duty to public authorities within the LSP area.	Lowland Derbyshire Biodiversity Partnership	1 workshop/event held, with 25 public authorities (including parish councils) invited	Mar-09	LDBP met with SDDC in June to scope an audit for SDDC services against the NERC Duty. Working with Police on implementing the Duty. Working with STW on a biodiversity audit of their landholding at Reservoirs. Leaflet is being produced to promote the Duty to Parish Councils.	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/ Green)	Progress to Date/Remedial Measures
VC2.2	Review management practices on key sites in line with Biodiversity guidelines .	LDBP / Derbys. Wildlife Trust / SDDC	Biodiversity management Statements produced for 2 sites	Mar-09	Biodiversity Management Statement produced for Swadlincote Woodlands.	GREEN	
			10 ha land managed positively for Biodiversity Baseline Study of key sites undertaken	Mar-09	Ecological survey of Eureka Park, Midway Fishiponds.	GREEN	
			2 schools advised on improving grounds for Biodiversity	Mar-09	School grounds advice advertised.	GREEN	
VC3. Increasing environmental awareness and community engagement							
VC3.1	Develop community initiatives to promote environmental awareness and community cohesion.	SDDC / DCC / GDD / NFC	Develop 5 community initiatives	Mar-09	Midway Fishponds initiative undertaken.	GREEN	
			Provide 20 public environmental education events /yr	Mar-09	Delivered 4 environmental events	GREEN	
			Link environmental education to 2 additional sites/year	Mar-09	One new site used for Environmental Education	GREEN	
VC3.2	Encourage community involvement in the development and management of public open space, wildlife sites and woodlands.	All Partners SDDC (EEP)	Deliver 50 new conservation volunteer work days/yr 2 sites improved	Mar-10	10 new work days on 1 site (EEP)	GREEN	
			1 x Community consultation held for every significant project	Mar-09	Sandhill consultation completed	GREEN	
			Set up 2 pilot Forest Schools	Mar-09	1 pilot Forest School underway (EEP/FC).	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/ Green)	Progress to Date/Remedial Measures
VC3.3	Environmental Forum sustained	SDDC / All Partners	1 x consultation exercise undertaken	Mar-10	Citizen Panel has been used to recruit forum members (SDDC). Local envrionmental group supporting Forum development (Findern Footpaths).	GREEN	
			2 x publicity activities to widen membership of Forum	Mar-09	Forum Event Planned Q2	GREEN	
VC4. Reducing waste and recycling more							
VC4.1	Improve recycling and composting within the district.	SDDC / Groundwork	To work in partnership to increase recycling in low participation areas	Mar-09	On target.	GREEN	
VC4.2	Encourage all LSP partners to undertake at least one waste minimisation action each year.	Groundwork / All Partners	Minimum of 10 waste minimisation actions each year	Mar-09	Agreed to make presentation to Board	GREEN	
VC5. Improving parks, open spaces and public rights of way							
VC5.1	Develop and promote access to green space and rights of way.	SDDC / DCC / NFC	1.8 km* of greenway developed across District	Mar-09	Greenway from Swadlincote to Moira underway. The route from is largely completed with just one short section awaiting planning permission. Completion expected by Dec 2008.	GREEN	
		Groundwork / SDDC	Pilot a Walking Festival in South Derbyshire.	May-08	Walking Festival pilot completed in May SDDC/Groundwork	GREEN	
			Improved access to 5 ROW paths and ROW signposting through new TNF sites	Mar-09	Work progressing	GREEN	
			5 stiles replaced by easier access alternatives	Mar-09	Work progressing	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/ Green)	Progress to Date/Remedial Measures
VC5.2	Improve the quality and opportunities for use of existing and planned open spaces.	SDDC / NFC / DCC	Audit at least 2 sites for disability access	Mar-09	Swadlincote Woodlands and Eureka Park audited for DDA.	GREEN	
			Retain 1 Green Flag award (Rosliston) & apply for 1 Green Flag award (Maurice Lea Park)	Jul-09	Green Flag retained/awarded.	GREEN	
			Consult with public on satisfaction with open space	Mar-09	Citizens Panel questionnaire done and postcards produced. Award ceremony taken place.	GREEN	
VC5.3	Deliver against NFC Urban Forestry Programme.	All Partners	Further develop proposals for A514 /A511 corridor programme & submit funding applications to deliver project	Mar-09	Bid to DDEP delivered. 2 Projects delivered.	GREEN	
			Deliver 3 Urban Forest greening projects	Mar-09	Applications for funding being progressed	GREEN	
VC6. Increase the number and range of leisure, arts and heritage opportunities							
VC6.1	Establish Cultural Events Group.	SDDC / DCC	Programme quarterly meetings	Jun-08	Group established	GREEN	
VC6.2	Widen membership of Cultural Events Group to ensure representation or rural and community groups.	SDDC / People Express	6 new target members	Sep-08	Database of groups developing	GREEN	
VC6.3	Support the development of community led cultural/festival/arts initiatives (Including Cultural Forum).	People Express / SDDC	4 festivals/initiatives/ calendar supported	Mar-09	4 events/initiatives supported	GREEN	
VC6.4	Support the development of community projects by young people	SDDC / SDCVS	Establish a 'clearing house' process for Youth Capital and Youth Opportunity Funds	Mar-09	Feasibility ongoing	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/ Green)	Progress to Date/Remedial Measures
VC7. Engaging Hard to Reach Groups							
VC7.1	Celebrate diversity in South Derbyshire	SDCVS / All Partners	Resources identified.	Oct-08	Resources provided following work of BME	GREEN	
			1 event held	Mar-09	Scoping meeting to be set up	GREEN	
VC8. Developing volunteering							
VC8.1	Raise the profile of volunteering across the area.	SDCVS / SDDC	Establish Volunteering Development Group	Mar-09	Planning to start in Autumn	GREEN	
VC8.2	Support the development of community events	SDDC / SDCVS	Develop a resource pack for organisers of community events	Mar-09	Updated circulated. Pack to be produced by October. Launch before Bonfire Night.	GREEN	
VC9. Provision of community buildings							
VC9.1	Produce a directory of community buildings.	SDCVS / SDDC	Data Protection issued rectified and Directory produced	Mar-09	Funding provided for work	GREEN	
VC9.2	Promote community facilities on line	SDCVS / SDDC	Resources allocated	Oct-08	Date for Forum agreed	GREEN	
			Buy in from buildings - website developed	Mar-09	Action to be planned after Forum	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
SOUTH DERBYSHIRE LOCAL STRATEGIC PARTNERSHIP COMMUNITY STRATEGY							
Theme Group - SAFE COMMUNITIES							
Priority							
SC1. Reduce fear of crime associated with groups of young people							
SC1.1	Increase the number of Safer Neighbourhood Wardens on patrol in the District.	SDDC / SSDP	Complete a proposal for increasing the number of Wardens on Patrol to six, one for each Safer Neighbourhood Area	Mar-10	Proposal to be considered as part of ASB Review	GREEN	
SC1.2	Promote Good news stories around achievements of young people in local press.	Positive Activities for Young People Group (PAYPG)	15 Press releases to be published on achievements of young people	Mar-09	6 articles in preparation	GREEN	
SC2. Reduce the consumption of Alcohol by under 18's							
SC2.1	Educate parents on the risks and health implications associated with Underage drinking.	SSDP	2 Campaigns on underage drinking targeted at Parents	Mar-09	Binge Drinking Campaign using the Homeoffice produced posters underway.	GREEN	
SC3. Reducing criminal damage in hotspot areas							
SC3.1	Joint commissioning of youth engagement facilities and diversionary activities through the PAYG	PAYPG	Set up 3 new Diversionary activities in ASB hotspot areas	Mar-09	Boxing Training Project due to commence in Sept, £10,000 funding secured to improve facilities at Newhall Park.	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
SC3.2	Set up a Shop Watch Scheme in Swadlincote Town Centre.	SSDP	To set up Shop watch Scheme	Mar-09	Second meeting scheduled for 28th July, Questionnaire being developed to gauge fear of crime amongst shoppers.	GREEN	
SC3.3	Set up Park Watch Scheme.	SSDP / SDDC	To set up 1 Park watch scheme	Mar-09	Progress to be made in Autumn	GREEN	
SC4. Reduce alcohol related violent crime							
SC4.1	Investigate ways of improving Alcohol Support services in the District.	SSDP	To complete a feasibility into the establishment of support services in the area	Mar-09	Contact made with Derbyshire DAAT to identify current level of Support service provision in the District.	GREEN	
SC4.2	To form multi agency Violence Alcohol and Licencing Group, which will meet regularly and discuss amongst other things problem licence premises.	SSDP	To set up Violence Alcohol and Licencing group and establish action plan	Sep-08	VAL development meeting held on 2nd July with inaugural meeting scheduled for 6th August.	GREEN	
SC4.3	To set up further pubwatch schemes, so the licensees build exchange information and build up relationships with the police and licensing dept.	SSDP	To set up two further Pubwatch Scheme in the District	Mar-09	Letters sent to licence holders in Melbourne and Group established. First meeting to be held in August.	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
SOUTH DERBYSHIRE LOCAL STRATEGIC PARTNERSHIP COMMUNITY STRATEGY							
Theme Group - HEALTHIER COMMUNITIES							
Priority							
HC1. Encouraging smoke free environments							
HC1.1	Develop specialist support service for high risk groups: pregnant women young people	PCT	10% more quitters at 4 weeks (compared to last year) 8 quitters from specialist groups	Mar-09	New staff appointed.	AMBER	Regular quarterly meetings in place.
HC2. Promoting Healthier Lifestyles (in acc. with choosing health priorities)							
HC2.1	Pilot community food project in identified area of deprivation.	GAIF	500 people	Mar-09	Working with students from William Allitt School and from Fairmeadow Primary School - allotment activity, podcast development and awareness sessions in school e.g school assemblies. Links made with groups e.g. weight management to plan cookery sessions.	GREEN	
HC2.2	Establish outreach physical activity initiatives in identified areas of deprivation and/or vulnerable groups.	GAIF	1000 targeted people engaged through outreach activity	Mar-09	For this quarter get active has reached 929 participants and 3242 participations	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
HC2.3	Older People's dance pilot	SDDC / PCT / Schools Sport P'ship	18 dances; 100 participants	Mar-09	Steering group formed. Action plan in place to develop implementation of pilot. Other schemes to be visited to seek best practice	AMBER	Project has had to take remedial measures to confirm a satisfactory provider but expect delivery October onwards.
HC2.4	Complete Older People's needs assessment	SDDC / PCT / SDCVS	800 returns within HNA	Jun-08	800 Surveys collected from the 50+ population of South Derbyshire. Top line results	GREEN	
HC2.5	Increase expansion of young people's dance programme	South Derbyshire Sport	4000 participations	Mar-09	Due to no provision over Easter Holidays and dance coach annual leave only 402 participations this quarter	GREEN	
HC2.6	Financial support for health promotion initiatives targetting families and children	Childrens Community Services	No. of health promotion sessions delivered to families	Mar-09	1 antenatal session, 1 infant massage session and 2 weaning group sessions held so far, plans to progress these further	AMBER	Extra sessions to be carried out
HC2.7	Develop Arts and Health local initiatives	SDDC	Submit successful Arts Lottery bid	Jun-08	Confirmation received of successful bid	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
HC2.8	Develop new Health Trainer project	PCT / SD CVS	10 Volunteer (Level 2) Health Trainers recruited	Mar-09	Health Trainer co-ordinator in post at CVS. Meeting held with Healthy Lifestyle Officer and Get Active to discuss recruiting volunteers and the delivery of Level 2 training	GREEN	
HC2.9	Implement Mental Health Impact Assessment Tool across partnership projects.	PCT	2 partnership projects to complete mental health impact assessment	Mar-09	Training for partners planned for 23/07/08	GREEN	Need to identify with LSP healthier communities group which projects are to undergo a Mental Health Impact Assessment and establish timescales.
HC3. Reducing the number of vulnerable people and families living in non-decent homes							
HC3.1	Reduce number of vulnerable people and families living in non-decent homes.	SDDC	75 homes made decent, occupied by vulnerable families	Mar-09	4 completed	GREEN	
HC4. Primary Care							
HC4.1	Develop Citizens Advice provision in primary care settings.	PCT / SD CAB	Citizens Advice provision in all surgeries	Mar-09	CAB provision for all seven surgeries	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
HC4.2	Publicise and promote a Health Needs Assessment to the LSP and its partners.	PCT	Final report to South Derbyshire LSP Board promotion of priorities to all partners	Jun-08	Achieved	GREEN	Report accessible on Derbyshire County PCT website
HC4.3	Publicise and promote a Health Needs Assessment to the South Derbyshire Practice-Based Commissioning Consortia (PBC)	PCT	Final report to South Derbyshire Practice-Based Commissioning Consortia and promotion of priorities	Jun-08	To be arranged	GREEN	Report accessible on Derbyshire County PCT Website

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
SOUTH DERBYSHIRE LOCAL STRATEGIC PARTNERSHIP COMMUNITY STRATEGY							
Theme Group - STRATEGIC CO-ORDINATING OFFICER GROUP							
Priority							
SGC1. Selling the achievements of the LSP							
SCG1.1	Agree identity, ownership, achievement and brand	Working Group	Produce/Update Communication Strategy	Dec-08	Work plan to be developed for September Meeting	GREEN	
SCG1.2	Consider options for PR support and promotional materials	Working Group	Produce paper for consideration by the Board	Mar-09	Work plan to be developed for September Meeting	GREEN	
SCG1.3	Identify opportunities to promote outcomes	Working Group	Produce an action plan for promotional opportunities	Sep-08	Work plan to be developed for September Meeting	GREEN	
SGC2. Partners to lead Partnership							
SCG2.1	Review Partnerships capacity, requirements, resources and partnership contributions	Working Group	Complete review and produce recommendations	Oct-08	Work plan to be developed for September Meeting	GREEN	
SGC3. Business of the Board							
SCG3.1	Review protocol for Board and Strategic Group/Executive meetings	Working Group	Complete review and produce recommendations	Oct-08	Work plan to be developed for September Meeting	GREEN	
SCG3.2	Identify training needs for the Board	Working Group	Review training needs and produce plan	Jan-09	Work plan to be developed for September Meeting	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
SGC4. Achieving Added Value							
SCG4.1	Update the Board on the development of the LAA and the opportunities for mutual benefit	Working Group	Quarterly updates at Board meetings	Ongoing	Work plan to be developed for September Meeting	GREEN	
SCG4.2	Develop a set of Performance Indicators for inclusion in the new Strategy	Working Group	Set of PI's developed for agreement by Board	Mar-09	Work plan to be developed for September Meeting	GREEN	
SCG4.3	Review structure, performance management, operation and communication of the LSP	Working Group	Review of Board workings and production of recommendations	Mar-09	Work plan to be developed for September Meeting	GREEN	
SGC5. Strategic Growth and Development							
SCG5.1	Produce a Sustainable Community Strategy	Working Group	Produce project plan and deliver to timetable	Mar-09	Work plan to be developed for September Meeting	GREEN	
SCG5.2	Produce an LSP Consultation programme	Working Group	Produce programme to include hard to reach groups	Sep-08	Work plan to be developed for September Meeting	GREEN	
SCG5.3	Develop appropriate mechanisms to enable meaningful community engagement.	SDCVS / SDDC	Community Engagement process endorsed by partners	Mar-09	Work plan to be developed for September Meeting	GREEN	
SCG5.4	Review area forums and produce recommendations.	SDCVS	Forum structure agreed by LSP/ Forums LSP Agenda - formally adopted by Forums	Oct-08	Work plan to be developed for September Meeting	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	1st Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
VC9. Supporting communities to help themselves							
VC9.1	Promote the Compact locally.	SDCVS	4 regular local Compact Review meetings PA	Mar-09	Work plan to be developed for September Meeting	GREEN	
VC9.2	Produce a community profile of the voluntary sector.	SDCVS	Resources identified. Report produced.	Jun-08 Mar-09	Work plan to be developed for September Meeting	GREEN	