

Outcome	GO 1 - Developing economic and employment opportunities		Status	Comments/ Remedial Action	
Project	GP 01 - Enhance the vitality of the district's town centres	Q1 Task	GP 01.1 - One event staged .One publication prepared	Achieved	Successful Jubilee Street Party and Youth Training Fair staged on The Delph. Vacant Commercial Property Bulletin published. First Swadlincote Farmers' Market held.
		Q2 Task	GP 01.2 - One event staged One publication prepared	Achieved	Three Farmers' Markets held, plus Scarecrow Hunt with retailers. Well attended 'Better Never Stops' business breakfast staged at Sharpe's Pottery Museum. Investment Gazette in production.
		Q3 Task	GP 01.3 - One event staged .One publication prepared	Achieved	Three Farmers' Markets held and Melbourne Xmas Shopping Evening supported. Popular construction business breakfast staged at new College campus. Vacant Commercial Property Bulletin in production.
		Q4 Task	GP 01.4 - One event staged One publication prepared		

Outcome	GO 1 - Developing economic and employment opportunities		Status	Comments/ Remedial Action	
Project	GP 02 - Deliver the 'National Forest' Tourism Partnership Action Plan	Q1 Task	GP 02.1- One event supported	Achieved	NF Walking Festival staged with record numbers of walkers. Summer/Autumn edition of What's On published. Visitor info promoted at 6 events. Visitor enquiries: 1618 (Apr), 2491 (May), 2395 (Jun).
		Q2 Task	GP 02.2 - One edition of What's On Guide published. One event supported	Achieved	Promotion to public/trade at events including Gardeners' World Live and Wood Fair. Heritage Open Days and Outdoor Film Festival supported. Visitor enquiries: 1810 (Jul), 2823 (Aug), 1624 (Sep).
		Q3 Task	GP 02.3 - One edition of What's On Guide published. One Visitor Guide published	Achieved	Autumn/Winter edition of the What's On Guide published. National Forest & Beyond Visitor & Attractions Guides for 2013 published.
		Q4 Task	GP 02.4 - One edition of What's On Guide published. One event staged		

Outcome	GO 2 - Increasing recycling resulting in less waste being land filled		Status	Comments/ Remedial Action	
Project	GP 03 - Develop the opportunities for increasing the range of materials recycled through the re-tendering exercise	Q1 Task	GP 03.1 Stimulate market interest and prepare contract documentation	Achieved	Contract project team met with 6 potential contractors to discuss the new kerbside service in April/May. European Journal Notice and PQQ produced and sent out as scheduled.
		Q2 Task	GP 03.2 Invite and received tender documents	Achieved	Tender documents sent out & received as planned.
		Q3 Task	GP 03.3 Evaluation and award of contract	Achieved	4 tenders received and evaluated. Outcome of tender process reported to Committee and approval of winning tender obtained.
		Q4 Task	GP 03.4 - Lead in time and implementation for 1st June 2013		

Outcome	GO 3 - Sustainable Planning		Status	Comments/ Remedial Action	
Project	GP 04 - Progress the Planning Core Strategy as part of the District's Local Development Framework (LDF) and as part of the Localism agenda support communities in neighbourhood planning	Q1 Task	GP 04.1 - Review the Derby Area Housing Requirement	Achieved	
		Q2 Task	GP 04.2 Engage statutory bodies on growth strategy	Achieved	
		Q3 Task	GP 04.3- Public consultation on the Preferred Growth Strategy	Achieved	
		Q4 Task	GP 04.4 - Draft 'Publication' Core Strategy		