

SDDC Year to date Summary Dec 2021

Contract Strand	Year to date – April to Current	
	Ordered	Complete
Voids	155	172
Planned Works		
Kitchens	75	41
Bathrooms	39	39
Roofs	89	80
PEM		
EICR	777	303
Day to Day Works		
Electrical	1599	1570
Maintenance	304	150
Out of Hours	18	18
Adaptations		
	45	26