

Activities Progress Report Yr2



Year: Yr2 activities and targets Quarter:

Submitted by: Emma Hancock

Approved Purpose - Deliver the Activity Statement to engage the public through training, events and activities.

Activity Progress Include dates of all activities for this quarter and any upcoming activities where possible	Measuring Success Targets for year and achievements this quarter	Risks Low / Medium / High
<p>1. Pop-up Heritage Display Pop-up display and pull-up banners on used at events to promote THS and raise awareness of local built heritage:</p>	<p>Target completion date 31st Dec 2017 Actual completion date:</p> <p>Staffed and displayed at Festival of Leisure and 3 other events/activities:</p> <p>500 interactions in Yr2:</p>	<p>Low – display will be used throughout the THS.</p>
<p>2. Trails Development – Walks & Talks Shortlisting, public vote and launch of new Heritage/Blue Plaque Trail:</p> <p>Merged with 5. For 2017 Townscape Walks, Talks & Trails Townscape Trails – self-led/digital element to new Heritage/Blue Plaque Trail:</p> <p>Walks & Talks from Magic Attic, booked to link to new Heritage Trail:</p>	<p>Target completion date 31st Dec 2017 Actual completion date:</p> <p>250 responses from public vote:</p> <p>Trail launched:</p> <p>2 guided walks: 0 20 walkers: 0</p> <p>2 talks: 0 30 attended: 0</p>	<p>Low – consultation and engagement successful in 2016. After 2016 review, merged trails projects and will secure funding to complete Heritage Trail.</p>
<p>3. One-to-one teacher sessions, raising awareness of educational activities and resources for schools and dedicated page on THS website:</p>	<p>Target completion date 31st Dec 2017 Actual completion date:</p> <p>6 One-to-one sessions:</p>	<p>Medium – risk of low teacher engagement due to their high levels of other school commitments, mitigated by offering one-to-one support.</p>

<p>4. Townscape Science Sessions For schools. To coincide with National Science Week and Climate Week:</p>	<p>Target completion date 30th Mar 2017 Actual completion date:</p> <p>2 sessions: 60 pupils:</p>	<p>Medium – risk of low engagement due to other school commitments, mitigated by promotion of schools’ programme and one-to-one sessions.</p>
<p>5. Townscape Walks, Talks & Trails Now merged with 2. Trails Development</p>		
<p>6. Townscape TV Opportunities for schools to create augmented realities to form part of Heritage Trail, with Burton TV:</p>	<p>Target completion date 31st Dec 2017 Actual completion date:</p> <p>1 day/session: 2 schools/classes spend a day with Burton TV:</p>	<p>Low – possible low take up from schools mitigated by planning, working closely with school and linking with Heritage Trail project for real life experience.</p>
<p>7. Building Maintenance have-a-go days, advice days, events/ days, taster days in schools, secondary school industry visits Have-a-go days: Building maintenance advice days: Building maintenance event: Building maintenance taster days in schools: Secondary school industry visits:</p>	<p>Target completion date 31st Dec 2017 Actual completion date:</p> <p>2 have-a-go days: With min. 75 interactions each day (150 in total):</p> <p>1 advice day:</p> <p>2 maintenance events/courses (1 carried over from 2016):</p> <p>2 taster days in schools (1 carried over from 2016):</p> <p>4 industry visits (2 carried over from 2016):</p>	<p>Medium – Burton and South Derbyshire College unable to deliver school taster days in 2016, so rolled over in to 2017.</p>
<p>8. School Engagement and Decision Days Young people trained in interpreting and evaluating historic environment and providing feedback on eligible buildings:</p>	<p>Target completion date 30th Sep 2017 Actual completion date:</p> <p>5 class groups taking part: Min of 100 pupils (20 per group):</p>	<p>Low – successful school engagement in 2016 and 1 class already secured for 2017.</p>
<p>9. Photography workshops & exhibition panels Completed in 2016</p>		
<p>10. Our Secret Swadlincote Photography workshops for families revised due to low turn-out – now changed to Townscape activity suitable</p>	<p>Target completion date 31st Dec 2017 Actual completion date:</p>	

to engage people with dementia, linking in to a wider SDDC role in increasing our understanding of dementia.	2 sessions: 20 individuals who are affected by dementia:	
11. Family Workshops - Project themes (mixed media) Looking at encaustic tiles / glass / lettering / bells / mosaics and recreating or designing own feature:	Target completion date 30 th Sep 2017 Actual completion date: 3 workshops: 20 individuals attending each workshop as part of family groups (total of 60 for year):	Low – reduced number of individuals from 2016 as will continue to charge for these activities, which lowers numbers.
12. Firing Clay - Young person & family workshops Making clay models, related to decorative theme (shopfronts, tiles, glass patterns etc), for display at Sharpe's Pottery Museum:	Target completion date 31 st Dec 2017 Actual completion date: 1 workshop: 20 young people taking part:	Low – clay workshops are popular. May not include firing depending on facilities.
13. Glass Workshops Recreating features in town, designing own and learning glass making techniques.	Target completion date 31 st Dec 2017 Actual completion date: 2 workshop: 30 taking part (15 at each workshop):	Low – craft workshops are popular.
15. End of THS Exhibition and Celebration To be delivered in 2018		
15. Story Telling and Literacy Events / Activities Local building stories on The Delph or in the Library:	Target completion date 30 th Oct 2017 Actual completion date: 1 story-telling event: 5 families taking part with a min of 10 individuals: 2 story sack events (1 carried over from 2016):	Medium – mixed response in 2016. Mitigated by storytelling to only be combined with other THS events.
16. Treasure Hunts - Mystery Trail Geocaching trail linked to THS, geocaches placed in 2016 and launched in 2017:	Target completion date 31 st Dec 2017 Actual completion date: Launch trail:	Low – popularity of geocaching.
17. Town Crier Promoting THS at events:	Target completion date 31 st Dec 2017 Actual completion date: Town Crier at 3 events promoting THS:	Low – Town Crier appointed and attending events and now managed by SDDC.