

Outcome	LO 1- Deliver community based recreational & cultural activities that promote 'healthier lifestyles'.			Status
Project	LP 01 - Support local communities in delivering cultural events across the district	Q1 Task	LP 01.1 - Deliver the second South Derbyshire Day at Pride Park, and support the promotion of Olympic and Jubilee themed community events	Achieved
		Q2 Task	LP 01.2 - Host the visit of Olympic Badminton Teams to Etwall, including the promotion of an exhibition match. To maximise the community benefit of the London 2012 Olympics	Achieved
		Q3 Task	LP 01.3 - Deliver the Swadlincote Christmas Lights Switch On and support the Melbourne Christmas Lights Switch On	Achieved
		Q4 Task	LP 01.4 - Plan and gain approval for the 2013/14 Events Programme	Achieved

Comments/ Remedial Action
South Derbyshire Day held successfully and programme of community and Council Jubilee celebration events supported.
Successful, high quality exhibition match with almost 500 spectators. Number of community events held across the district (e.g. Olympicnics, Last Night of the Proms, South Derbyshire torches)
Swadlincote Christmas Lights successfully switched on and support provided to the Lights event in Melbourne

Outcome	LO 1- Deliver community based recreational & cultural activities that promote 'healthier lifestyles'.			Status
Project	LP 02 - Deliver improved leisure facilities for the community	Q1 Task	LP 02.1 - Submit an Inspired Facilities bid for Green Bank Leisure Centre and develop further bids for Melbourne and Etwall Leisure Facilities	Achieved
		Q2 Task	LP 02.2 - Submit funding bids for Etwall Artificial Grass Pitch & Leisure Centre and Melbourne projects. To establish MSP project team to oversee and plan capital works	Achieved
		Q3 Task	LP 02.3 - Undertake consultation and commission works for the refresh of Green Bank Leisure Centre	Achieved
		Q4 Task	LP 02.4 - Undertake consultation and commission works for the development of Etwall Leisure Centre	Achieved

Comments/ Remedial Action
Sport England bid for Green Bank Leisure Centre submitted and project development work progressed for further applications for Etwall and Melbourne.
Funding bids submitted for Etwall, Greenbank (further information) and Melbourne sports projects. Derbyshire County FA supporting Artificial Grass Pitch bid.
Initial work undertaken on the provision of a new sauna, refit and re-equipment of gym at Green Bank. Etwall Artificial Pitch funding bid successful.

Lifestyle Choices: Projects

Appendix A

Outcome	LO 1- Deliver community based recreational & cultural activities that promote 'healthier lifestyles'.		Status	
Project	LP 03 - To increase levels of participation in sport and physical activities	Q1 Task	LP 03.1 - Lead up to the Olympics and Paralympics Programmes and the Healthier South Derbyshire Day event	Achieved
		Q2 Task	LP 03.2 - Deliver summer holiday activities - play and sport	Achieved
		Q3 Task	LP 03.3 - Legacy events and planning	Achieved
		Q4 Task	LP 03.4 - Legacy events and activities	Achieved

Comments/ Remedial Action
Healthier South Derbyshire Day delivered and programme of schools and community Olympic activity promoted. Torch Relay in Derbyshire supported.
Biggest programme of Summer holiday activity delivered successfully across the District.
Jubilee tree planting sessions completed. Sports Awards presentation held and local athletes financially supported. Sports passes and grants also awarded through South Derbyshire Sport.
Healthier South Derbyshire event held at Greenbank Leisure Centre with up to 500 participants in attendance.

Outcome	LO 2 - Helping the community reduce its 'environmental impact'.		Status	
Project	LP 04 -Engage people in reducing their 'environmental impact.' through the Environmental Education and Open Spaces projects	Q1 Task	LP 04.1- Deliver the Jubilee and summer events programme for schools and the public on parks and open spaces. Deliver an Environmental Forum session	Achieved
		Q2 Task	LP 04.2 - Deliver the summer events programme for schools and the public including the Love Parks Week. Submit funding bid to the Heritage Lottery Fund for Eureka Park and deliver an Environmental Forum session	Achieved
		Q3 Task	LP 04.3 - Deliver the Apple Day and Free Tree projects. Complete the wildflower project with schools at Woodville Recreation Ground. Deliver an Environmental Forum session	Achieved
		Q4 Task	LP 04.1- Deliver the Jubilee and summer events programme for schools and the public on parks and open spaces. Deliver an Environmental Forum session	Achieved

Comments/ Remedial Action
Successful summer programme delivered, and several schools utilised the local parks to host their summer sports days.
Jubilee tree planting took place on 3 parks – 40 trees planted, £1600 match funding granted and 5 schools and two community groups engaged. Grant for £550k approved by HLF for Eureka Park. One community group established (Friends of Newhall Park).

Outcome	LO 2 - Helping the community reduce its 'environmental impact'.			Status
Project	LP 05 - Reduce the number of vulnerable households experiencing fuel poverty	Q1 Task	LP 05.1 - Promote the Warm Streets Project. Install 70 heating systems this quarter	Achieved
		Q2 Task	LP 05.2 - Promote the Warm Streets Project. Install 70 heating systems this quarter	Achieved
		Q3 Task	LP 05.3 - Review 'Green Deal' options for vulnerable households. Install 70 heating systems this quarter	Achieved
		Q4 Task	LP 05.4 - Review 'Green Deal' options for vulnerable households. Install 70 heating systems this quarter	Achieved

Comments/ Remedial Action
Fantastic Homes vehicle attended Hatton Village Fair May 2012 included Warmstreets promotions
Ongoing promotion continuing with regular progress meetings and reports. Possible continuation of the scheme through to March 2013 (awaiting confirmation)
Ongoing promotion continuing with regular progress meetings and reports. Preferred option is a partnership approach. Funding secured from DECC to deliver 50 boiler installations and 4 central heating systems to fuel poor households by March 2013
Delivery of 'Green Deal' is under review. Delivery of 50 boiler installations and 4 Central heating systems is underway following the funding secured from DECC.

Outcome	LO 2 - Helping the community reduce its 'environmental impact'.			Status
Project	LP 06 - Maintain a high level of environmental performance through the validation of ISO14001 for the Council	Q1 Task	LP 06.1 - Recruit an Environmental Coordinator for the Council	Achieved
		Q2 Task	LP 06.2 - Prepare for the ISO 14001 external audit	Achieved
		Q3 Task	LP 06.3 - Obtain external accreditation for ISO 14001	Achieved
		Q4 Task	LP 06.4 - Demonstrate continuous environmental performance in appropriate indicators as a result of the ISO 14001 system	Achieved

Comments/ Remedial Action
Tom Gunton joined in May 2012.
Preparations are currently underway - review of existing documentation is due to be completed by the end of the quarter
Internal audits of relevant services recommenced in accordance with the audit plan. External auditors SGS confirmed in Dec 2012 that the Council had been successful in its application for ISO14001 reaccreditation.
Improvements realised or indicator established across 75% of ISO 14001 performance measures (EMS Dashboard). ISO 14001 requirements maintained through an ongoing programme of audit, corrective action and management review.