

All Activities 2018



Year: 2018 Submitted by: Katherine Stanley

Approved Purpose - Deliver the Activity Statement to engage the public through training, events and activities.

- Please do not alter the bold text, this is the template text that is used to report to the Heritage Lottery Fund
- Each quarter update your report in every column by entering the quarter information after the bold text
- If no activity has taken place for the quarter you are reporting on please state when activity is due to begin
- Please also indicate if you have submitted the following:
 - a) Photographs submitted: Yes / No
 - b) Publicity submitted: Yes / No
 - c) Material from our project is available online (if yes please include a link): Yes / No
 - d) Volunteer timesheet submitted: Yes / No

Activity Progress Include dates of all activities for this quarter and any upcoming activities where possible	Measuring Success Targets for year and achievements this quarter	Budget	Risks Low / Medium / High
1. Pop-up Heritage Display Pop-up display and pull-up banners on used at events to promote THS and raise awareness of local built heritage: Add evaluation and available resources <ul style="list-style-type: none"> • Festival of Leisure - June • Ay up mi duck - August • Townscape Celebration – September 	Target completion date November 2018 Actual completion date: September 2018 Staffed and displayed at Festival of Leisure and 3 other events/activities 500 interactions in Yr3 Total this quarter: Total this year:	Yr3 budget: £250 Net Costs this quarter: £250 Net Costs this year: £250 Net Complete	
2. Town Trail Progress updates for info (Townscape Budget and Targets applied in Yrs1-2)	Complete for TH1/Second generation project.	Complete	

<p>3. One-to-one teacher sessions, raising awareness of educational activities and resources for schools and dedicated page on THS website:</p>	<p>Target completion date July 2018 Actual completion date: September 2018</p> <p>Liaise with 10 teachers/schools during 2018 to encourage use of the Townscape resources</p>	<p>Yr3 budget: £250 Net</p> <p>Costs this quarter: £250 Net</p> <p>Costs this year: £250 Net</p> <p>Complete</p>	
<p>4. Townscape Science Sessions For schools. To coincide with National Science Week and Climate Week:</p> <p>Continue to advertise sessions alongside other school opportunities (2017-18 leaflets in circulation already). Funding/targets moved to School Celebration (No. 14) Project is self-sustaining</p>	<p>Target completion date July 2018 Actual completion date:</p> <p>2 sessions with 2 school and 60 pupils Total this quarter: 0 Total this year: 0</p> <p>This is a second generation project, and has recently achieved Crest status.</p>	<p>Yr3 budget: £500 Net</p> <p>Costs this quarter: £0.00 Net</p> <p>Costs this year: £0.00 Net</p> <p>Complete Remaining budget moved to No. 14 Celebration Event</p>	
<p>5. Walks & Talks From Magic Attic:</p> <ul style="list-style-type: none"> • 1 walk during May walking festival – 31st May • 1 walk & 1 talk during Townscape Celebration – Sat 15th Sept • 1 talk Sat 13th October <p>£334 for walks and talks plus £250 for work on other Townscape resources.</p>	<p>Target completion date November 2018 Actual completion date: October 2018</p> <p>2 guided walks and 30 walkers Total this quarter: 1 Total this year: 0</p> <p>2 talks and 30 attended Total this quarter: 1 Total this year: 0</p>	<p>Yr3 budget: £584 Net</p> <p>Costs this quarter: £0.00 Net</p> <p>Costs this year: £584 Net</p> <p>Complete</p>	
<p>6. Townscape Times Was Opportunities for schools to create augmented realities to form part of Heritage Trail, with Burton TV:</p> <p>Budget to be used for Townscape Celebration</p>	<p>Target completion date March 2018 Actual completion date:</p>	<p>Yr3 budget: £250 Net</p> <p>Costs this quarter: £0.00 Net</p>	

Event (see No. 14).		Costs this year: £0.00 Net Budget moved to No. 14 Celebration Event	
<p>7. Building Maintenance have-a-go days, advice days, events/ days, taster days in schools, secondary school industry visits.</p> <p>Env Ed Team (Kate) Have-a-go days: 1 August 3: Ay up mi duck: ‘Brilliant bricks and pipes’ 2 September 15 Townscape Celebration: ‘Look inside’ shop design & shop fronts, tile design family activities.</p> <p>Townscape Officer Building maintenance advice days:</p> <p>Building maintenance event: For 2019, a combined event with other related elements.</p> <p>Building maintenance taster days in schools: Tbc. (Bursaries)</p>	<p>Target completion date 31st Dec 2018 Actual completion date:</p> <p>Env Ed Team (Kate) 2 have-a-go days with min. 75 interactions each day (150 in total) Total this quarter: 0 Total this year: 0</p> <p>Townscape Officer 1 Maintenance Event Total this quarter: 0 Total this year: 0</p> <p>Total this quarter: 0 Total this year: 0</p> <p>2 taster day in schools (1 carried over from 2017) Total this quarter: 0 Total this year: 0 For this quarter – name of school and year group:</p>	<p>Yr3 budget: £500 Net Costs this quarter: £0.00 Net Costs this year: £500 Net Complete</p> <p>Yr2 budget: See maintenance event Costs this quarter: £0.00 Net Costs this year: £TBC Net</p> <p>Yr2 budget: £1800 Net Costs this quarter: £0.00 Net Costs this year: £TBC Net</p> <p>Yr3 budget: £1,800 Net (£900 per day) Costs this quarter: £0.00 Net</p>	

<p>Secondary school industry visits: 3 visits (diverted to 8, engagement days)</p>	<p>3 industry visit (target rolled over totals 6, remaining 3 leave here and remaining target of 3 to transfer to new school activity with Derbyshire Environmental Service) Total this quarter: 0 Total this year: 0 For this quarter – name of school and year group:</p>	<p>Costs this year: £0.00 Net</p> <p>Yr3 budget: £300 Net</p> <p>Costs this quarter: £0.00 Net</p> <p>Costs this year: £300 Net Complete</p>	
<p>8. School Engagement and Decision Days Young people trained in interpreting and evaluating historic environment and providing feedback on eligible buildings: 3 sessions remaining from 2017:</p> <ul style="list-style-type: none"> • 2 decision sessions April (for May Grants 2018 Panel) £535 • 3 x half days in school evaluative workshops: 2x1.5 hours workshops in school (one morning, one afternoon), and 1 further workshop in school. £775 	<p>Target completion date: December 2018 Actual completion date: October 2018</p>	<p>Yr3 budget: £535 + £775</p> <p>Costs this quarter: £0.00 Net</p> <p>Costs this year: £1310 Net Complete</p>	
<p>10. Our Secret Swadlincote Carried over from 2017 – tbc potentially story re-enactment during Townscape Celebration in September and budget towards Sharpe's exhibition (History Festival has not been realised)</p> <p>Tbc: Sharpe's developing a new activity event/potentially a community lead illumination design for future use after the life of the project.</p>	<p>Target completion date: 31st December 2018 Actual completion date: Not delivered</p>	<p>Yr3 budget: £500 Net (moving to cover extra costs for 8. School decision days)</p> <p>Costs this quarter: £0.00 Net</p> <p>Costs this year: £0.00 Net Complete</p>	<p>Low/Changed from Medium.</p>
<p>11. Family Workshops - Project themes (mixed media) Looking at encaustic tiles / glass / lettering / bells / mosaics and recreating or designing own</p>	<p>Target completion date: November, 2018 Actual completion date:</p> <p>4 workshops with 15 individuals attending each</p>	<p>Yr3 budget: £250 + £84 carried over from 2017, £334 Total</p>	<p>Low</p>

<p>feature:</p> <p>3 During Heritage Townscape Celebration? Could be 3 different media during celebration event</p> <p>1 workshop carried over from 2017 for Diana Garden event</p>	<p>workshop as part of family groups (total of 60 for year)</p> <p>Total this quarter: 0</p> <p>Total this year: 4</p>	<p>Costs this quarter: £0.00 Net</p> <p>Costs this year: £343.79 Net – over budget due to increase in costs for supplies.</p> <p>Complete</p>	
<p>12. Firing Clay - Young person & family workshops</p> <p>Making clay models, related to decorative theme (shopfronts, tiles, glass patterns etc.), for display at Sharpe's Pottery Museum.</p> <p>This has been changed to family workshop, as per previous plans for dementia group has proved undeliverable.</p> <p>Change to dementia group for 2018</p>	<p>Target completion date November 2018</p> <p>Actual completion date:</p> <p>1 workshop with 10 people with dementia taking part</p> <p>Total this quarter: 0</p> <p>Total this year: 0</p>	<p>Yr3 budget: £167 Net</p> <p>Moved to cover extra costs for 11. Family Workshops</p> <p>Costs this quarter: £0.00 Net</p> <p>Costs this year: £0.00 Net</p> <p>Complete</p>	<p>Low/changed from Medium</p>
<p>14. TSCAPE celebration and exhibition.</p> <p>Sharpe's exhibit arts/crafts/photography created during previous sessions.</p> <p>Celebration: with elements from 5 (walks and talks), 7.</p>	<p>Target completion date: December 2018</p> <p>Actual completion date: September 2018</p> <p>4 School groups Jul-Dec 2018 for half day sessions</p>	<p>Sharpe's</p> <p>Yr3 budget £624/Not spent</p> <p>Costs this quarter: £0.00 Net</p> <p>Costs this year: £0.00 Net</p> <p>DCC – School Celebration and evaluation Yr3 budget: £967 Net</p> <p>Costs this quarter: £0.00 Net</p> <p>Costs this year: £0.00 Net</p>	<p>Low – arts, crafts and photography have already been created and future workshops will enhance the display</p>

		EEP – School Celebration and evaluation Yr3 budget: £750 Net Costs this quarter: £0.00 Net Costs this year: £750 Net Complete	
15. Story Telling and Literacy Events / Activities Local building stories on The Delph or in the Library: Story sack or re-enactment during Townscape Celebration in September. Plus Medicine Man at Diana Garden event (tbc)	Target completion date Actual completion date: 2 story-telling sessions 5 families taking part with a min of 10 individuals Total this quarter: 0 Total this year: 2	Yr3 budget: £83 + £62.50 carried over from 2017 = Net Costs this quarter: £0.00 Net Costs this year: £145.50 Net Complete	
16. Treasure Hunts - Mystery Trail Geocaching trail linked to THS, geocaches placed in 2016 and launched in 2017.	Target completion date Actual completion date:	Yr3 budget: £0.00 Net Complete	
17. Town Crier Promoting THS at events: Potential events: <ul style="list-style-type: none"> • Ay up mi duck • Diana Garden Launch/Wedding Fair • 31st May for the Walk (provisional depending on whether Magic Attic can do this date) • Heritage Open Days/ Townscape Celebration Fri 14th/ Sat 15th Sept Attend 8 events totalling 16 hours/£360 (cost of £45 for 2hours) includes 2.5 sessions carried over from 2017	Target completion date 31st Dec 2018 Actual completion date: tbc Town Crier at 4 events promoting THS Total this quarter: 0 Total this year: 0	Yr3 budget: £334 + £123 carried over from 2017 = £457 Net Costs this quarter: £0.00 Net Costs this year: Tbc Net Complete	Low – Town Crier appointed and attending events and now managed by SDDC.

leaves £97 for new equipment/clothing, if more money is needed for clothing the number of events attended can be reduced			
--	--	--	--