

SOUTH DERBYSHIRE LOCAL STRATEGIC PARTNERSHIP COMMUNITY STRATEGY							
Theme Group - SUSTAINABLE DEVELOPMENT							
Priority							
Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
<b>SD1. Understanding and supporting local businesses</b>							
SD1.1	Promote good environmental and health & safety practice amongst businesses and enhance the quality of the local environment.	Groundwork / SDDC	15 businesses assisted.	Mar-09	18 businesses assisted to date and 2 environmental improvements completed: Buckler & Spencer, Swadlincote; and the Post Office, Willington.	GREEN	
<b>SD2. Attracting and supporting businesses which can support vulnerable people</b>							
SD2.1	In partnership produce promotional materials for use in attracting businesses, investment and tourism to the area.	SDDC / NFC	Partnership Materials produced.	Mar-09	Inward investment folder designed and printed. Funding secured from DDEP for Invest South Derbyshire project, creating new post. Officer appointed (due to commence November 2008).	GREEN	
<b>SD3. Developing the workforce</b>							
SD3.1	Explore ways to enhance the provision of vocational education and training.	DCC	Review of options completed.	Mar-09	Final draft of Part 1 received from consultants. Consultancy work progressing on Part 2.	GREEN	
SD3.2	Improve the skills and aspirations of young people through environmental education.	DCC / SDDC (Environ Educ.)	30 young people trained as peer tutors.	Mar-09	35-40 children from South Derbyshire trained as 'peer tutors' during Summer 2008 by Derbyshire County Council.	GREEN	Peer tutors are working within their school/club settings to develop and use their skills with support from DCC/SDDC staff.

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
<b>SD4. Improving access to employment opportunities, especially by public transport</b>							
SD4.1	Explore accessibility issues in the north west parishes of the District, including access to education, training and employment.	DCC	Study completed.	Mar-09	Public consultation forums held at Marston Montgomery and Etwall. Postal questionnaire distributed to every household in Study Area and responses now being collated. Draft results expected to be available during the Autumn.	GREEN	
<b>SD5. Progressing projects which have an immediate impact on the local economy</b>							
SD5.1	Construct additional visitor accommodation (log cabins) and a community arena at Rosliston Forestry Centre.	SDDC / Forestry Comm. / NFC	New facilities open (40% occupancy year 1)	Mar-09	Cabins and arena completed and launched in September.	GREEN	
SD5.2	Develop a multi-purpose trail – 'The Conkers Circuit Extension' - linking in with the new Youth Hostel and Swadlincote Town Centre.	NFC	Construction Completed	Mar-09	Surfacing is now complete apart from the two sections requiring planning permissions. Directional signage is being designed. A number of benches have been installed including some impressive granite benches on the Ennstone funded section of the trail.	GREEN	
SD5.3	Explore the potential for the provision of new business space at Rosliston Forestry Centre.	SDDC / FC / NFC	Feasibility study completed	Mar-09	Feasibility completed. Bid being prepared to DDEP.	GREEN	
SD5.4	Provide rural housing developments, built to sustainability code level 3.	SDDC / Reg. Social Landlord	Identify a project and submit funding application	Mar-09	Site investigation work delayed to allow farmer to harvest; A potential site in Etwall is currently being explored.	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
SD5.5	Promote the continuing revival of Swadlincote Town Centre.	SDDC	Develop proposals for physical improvements.	Mar-09	Full applications for 'Swadlincote Gateways' (frontage improvements), 'West Street-Cultural Quarter' (town centre public realm) and 'The Delph-Marketplace' (town centre public realm) being appraised by DDEP.	GREEN	
<b>SD6. Improving access and choices for learning and skills development</b>							
SD6.1	Develop new innovative projects through partnership working.	DCC / Comm' Edu'	3 projects.	Mar-09	Healthy Cooking for Over 50s - 2 practical courses are due to be run in the Swadlincote area in Nov/Dec. Learning for adults with learning difficulties/disabilities - A course is planned to start in January 2009 at Swadlincote Adult Community Education Centre.	GREEN	
SD6.2	Develop and promote information on careers/employment opportunities within the Cultural Sector/Creative Industries	People Express/ DCC Comm Ed.	Information used/promoted by careers and guidance organisations.	Mar-09		AMBER	Action c/o from Lifelong Learning Group, investigation taking place to review how it can be delivered.

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
<b>SOUTH DERBYSHIRE LOCAL STRATEGIC PARTNERSHIP COMMUNITY STRATEGY</b>							
<b>Theme Group - VIBRANT COMMUNITIES</b>							
<b>Priority</b>							
<b>VC1. Tackling climate change</b>							
VC1.1	Develop a Climate Change Strategy linking to LAA priority. To include a systematic plan for carbon reduction and adaptation in readiness for climate change.	SDDC	Climate Change Strategy Adopted.	Mar-09	Draft South Derbyshire Strategy and Carbon Management Plan prepared. Consultation to begin over autumn.	GREEN	
			Set up 1 new Village Carbon Footprint Scheme.	Mar-09	Overseal Village Scheme progressing.	GREEN	
VC1.2	Promote uptake of renewable energy e.g. Woodfuel installation.	NFC / All Partners	At least 1 x feasibility study.	Mar-09	The feasibility study for the Rosliston units include an appraisal of woodfuel heat options. The NFC has been in discussions with the NT over possible woodfuel installations at Calke Abbey. The NFC has suggested more detailed action and commitments relating to woodfuel in the merging SDDC Climate Change strategy.	GREEN	
VC1.3	Minimise the risk of all forms of surface water flooding to people and property.	SDDC / Environ. Ag. / DCC / Severn Trent Water	4 Parish Council Flood Warden Schemes in place.	Nov-08	The Flood Warden Seminar is taking place on 16 October 2008 with PC's who are affected by flooding invited.	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
<b>VC2. Improve Biodiversity</b>							
VC2.1	Actively promote the Natural Environment and Rural Communities (NERC) Biodiversity Duty to public authorities within the LSP area.	Lowland Derbyshire Biodiversity Partnership	1 workshop/event held, with 25 public authorities (including parish councils) invited.	Mar-09	Leaflet to promote the Duty of Parish Councils has now been produced. This will be sent to all Parish Councils in the next quarter and will be discussed at the January Parish Liaison meeting. Work on the SDDC Biodiversity Audit has continued. The Biodiversity Audit for Severn Trent Water has been completed.	<b>GREEN</b>	
VC2.2	Review management practices on key sites in line with Biodiversity guidelines	LDBP / Derbys. Wildlife Trust / SDDC	Biodiversity management Statements produced for 2 sites.	Mar-09	Biodiversity Management Statement produced for Swadlincote Woodlands.	<b>GREEN</b>	Further two sites identified - Sandhills and Midway Fishponds. Funding required to take forward.
			10 ha land managed positively for Biodiversity Baseline Study of key sites undertaken.	Mar-09	Biodiversity Management Plan for Swadlincote Woodlands now incorporated into site Management Plan. 63ha site now under positive biodiversity management.	<b>GREEN</b>	
			2 schools advised on improving grounds for Biodiversity.	Mar-09	Aston on Trent Primary School requested and were given advice.	<b>GREEN</b>	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
<b>VC3. Increasing environmental awareness and community engagement</b>							
VC3.1	Develop community initiatives to promote environmental awareness and community cohesion.	SDDC / DCC / GDD / NFC	Develop 5 community initiatives.	Mar-09	2 Environmental Education events and 6 family drop in events.	GREEN	
			Provide 20 public environmental education events /year.	Mar-09	Delivered 8 additional events.	GREEN	
			Link environmental education to 2 additional sites/year.	Mar-09	Planning work commenced for second site.	GREEN	
VC3.2	Encourage community involvement in the development and management of public open space, wildlife sites and woodlands.	All Partners SDDC (EEP)	Deliver 50 new conservation volunteer work days/yr 2 sites improved	Mar-10	8 volunteers from Toyota for 2 days to build a community garden, part of a project with Pingle School	GREEN	
			1 x Community consultation held for every significant project.	Mar-09	Sandhills Consultation event held in June 08. Eureka Park consultation days held in May, June and August 08.	GREEN	
			Set up 2 pilot Forest Schools.	Mar-09	2nd Pilot starting October/November 2008 (EEP/FC).	GREEN	
VC3.3	Environmental Forum sustained.	SDDC / All Partners	1 x consultation exercise undertaken.	Mar-10	Date set for 1st Forum consultation meeting - 4th November 2008.	GREEN	
			2 x publicity activities to widen membership of Forum	Mar-09	County Liaison Meeting and County Biodiversity Forum used to promote event (EEP).	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
<b>VC4. Reducing waste and recycling more</b>							
VC4.1	Improve recycling and composting within the district.	SDDC / Groundwork	To work in partnership to increase recycling in low participation areas.	Mar-09	Record levels of recycling being achieved in first 6 months.	GREEN	
VC4.2	Encourage all LSP partners to undertake at least one waste minimisation action each year.	Groundwork / All Partners	Minimum of 10 waste minimisation actions each year.	Mar-09	Presentation scheduled for next Board.	AMBER	
<b>VC5. Improving parks, open spaces and public rights of way</b>							
VC5.1	Develop and promote access to green space and rights of way.	SDDC / DCC / NFC	1.8 km* of greenway developed across District.	Mar-09	Greenway from Swadlincote to Moira underway.	GREEN	
		Groundwork / SDDC	Pilot a Walking Festival in South Derbyshire.	May-08	Walking Festival pilot completed in May SDDC/GDD.	GREEN	
			Improved access to 5 ROW paths and ROW signposting through new TNF sites.	Mar-09	Work progressing.	GREEN	New proposed footpaths to have slightly different waymark to differentiate typical 'Public Rights of Way' arrows.
			5 stiles replaced by easier access alternatives.	Mar-09	Work progressing.	GREEN	Can be replaced by 'clappergate' if required for easy access. Sites identified.

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
VC5.2	Improve the quality and opportunities for use of existing and planned open spaces.	SDDC / NFC / DCC	Audit at least 2 sites for disability access.	Mar-09	Disability Access Audits commissioned for Maurice Lea Park, Eureka Park, Newhall Park & Swadlincote Woodlands.	GREEN	Draft report and recommendations received.
			Retain 1 Green Flag award (Rosliston) and apply for 1 Green Flag award (Maurice Lea Park).	Jul-09	Green Flag retained (Rosliston Forestry Centre) Green Flag awarded (Maurice Lea Park)	GREEN	
			Consult with public on satisfaction with open space.	Mar-09	Satisfaction questionnaires designed and circulated.	GREEN	Citizens Panel responses being analysed.
VC5.3	Deliver against NFC Urban Forestry Programme.	All Partners	Further develop proposals for A514 /A511 corridor programme & submit funding applications to deliver project.	Mar-09	Funding secured for A511 greening project. NFC & GD&D working to progress this.	GREEN	
			Deliver 3 Urban Forest greening projects.	Mar-09	Funding secured for A511 greening project. Biffaward application for Sandhills submitted.	AMBER	Further sites to be identified



Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/ Green)	Progress to Date/Remedial Measures
VC6. Increase the number and range of leisure, arts and heritage opportunities							
VC6.1	Establish Cultural Events Group.	SDDC / DCC	Programme quarterly meetings	Jun-08	Quarterly meetings programmed.	GREEN	
VC6.2	Widen membership of Cultural Events Group to ensure representation or rural and community groups.	SDDC / People Express	6 new target members.	Sep-08	6 new members invited including, Melbourne and Willington Festival, Catton Hall, Walk Festival, DRCC and The Glade Arena	GREEN	
VC6.3	Support the development of community led cultural/festival/arts initiatives (Including Cultural Forum).	People Express / SDDC	4 festivals/initiatives/ calendar supported.	Mar-09	Swadfest, Sports Awards, Cultural Calendar, Walking Festival supported.	GREEN	
VC6.4	Support the development of community projects by young people.	SDDC / SDCVS	Establish a 'clearing house' process for Youth Capital and Youth Opportunity Funds.	Mar-09	SDDC and CVS Officers considering practicality.	GREEN	
VC7. Engaging Hard to Reach Groups							
VC7.1	Celebrate diversity in South Derbyshire.	SDCVS / All Partners	Resources identified.	Oct-08	1st event planned for November.	GREEN	
			1 event held.	Mar-09	1st event planned for November.	GREEN	
VC8. Developing volunteering							
VC8.1	Raise the profile of volunteering across the area.	SDCVS / SDDC	Establish Volunteering Development Group.	Mar-09	Toyota signed up to Make a Difference Day Challenge with CVS.	GREEN	Delay in setting up Volunteering development group awaiting new appointment at CVS

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
VC8.2	Support the development of community events.	SDDC / SDCVS	Develop a resource pack for organisers of community events.	Mar-09	Draft pack produced, launch in Spring.	GREEN	
<b>VC9. Provision of community buildings</b>							
VC9.1	Produce a directory of community buildings.	SDCVS / SDDC	Data Protection issued rectified and Directory produced.	Mar-09	In process of reviewing and updating existing information held to compile new database.	AMBER	Still reviewing data and need to agree format at the forum meeting in November.
VC9.2	Promote community facilities on line.	SDCVS / SDDC	Resources allocated.	Oct-08	Forum agenda agreed and publicised.	GREEN	
			Buy in from buildings - website developed.	Mar-09	Agreed process to be carried out at forum on 26th November.	AMBER	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
<b>SOUTH DERBYSHIRE LOCAL STRATEGIC PARTNERSHIP COMMUNITY STRATEGY</b>							
<b>Theme Group - SAFE COMMUNITIES</b>							
<b>Priority</b>							
<b>SC1. Reduce fear of crime associated with groups of young people</b>							
SC1.1	Increase the number of Safer Neighbourhood Wardens on patrol in the District.	SDDC / SSDP	Complete a proposal for increasing the number of Wardens on Patrol to six, one for each Safer Neighbourhood Area.	Mar-10	Through the production of a 5 yr budget plan for the partnership, at least £20,000 per year has been identified to contribute to reducing Anti Social Behaviour in public open space by increasing uniform presense from 2009.	<b>GREEN</b>	
SC1.2	Promote Good news stories around achievements of young people in local press.	Positive Activities for Young People Group (PAYPG)	15 Press releases to be published on achievements of young people.	Mar-09	7 Media articles completed so far around good news stories involving young people including three Safer Neighbourhood Projects that involve Young People including the U Magz project, new lights at Hilton Muga, consultation with young people around Maurice Lea Muga, the Hilton TAG group sk8 project, the Theatre in the park projects and, the South Derbys Sports Awards.	<b>GREEN</b>	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
<b>SC2. Reduce the consumption of Alcohol by under 18's</b>							
SC2.1	Educate parents on the risks and health implications associated with Underage drinking.	SSDP	2 Campaigns on underage drinking targeted at Parents.	Mar-09	Binge Drinking Campaign using the Homeoffice produced posters Underway – posters distributed to various locations to be put up t warn drinkers to drink sensibly. Further campaign planned for Christmas involving posters in Buses going to Burton and Derby at nights and posters and beer mats in local pubs.	GREEN	
<b>SC3. Reducing criminal damage in hotspot areas</b>							
SC3.1	Joint commissioning of youth engagement facilities and diversionary activities through the PAYG.	PAYPG	Set up 3 new Diversionary activities in ASB hotspot areas.	Mar-09	£10,000 funding secured to aid improvements at Newhall Park. OZ box to commence in September. MUGAs at Salisbury Drive and Goseley under construction.	GREEN	
SC3.2	Set up a Shop Watch Scheme in Swadlincote Town Centre.	SSDP	To set up Shop watch Scheme	Mar-09	Official Launch scheduled for Nov 2008. Two planning meetings held so far.	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
SC3.3	Set up Park Watch Scheme.	SSDP / SDDC	To set up 1 Park watch scheme.	Mar-09	Received Statistical data that shows most problems at woodlands and Maurice Lea Parks. Maurice Lea probably most suitable park to pilot scheme. Parkwatch will commence as part of the review of the ASB in the parks.	GREEN	
<b>SC4. Reduce alcohol related violent crime</b>							
SC4.1	Investigate ways of improving Alcohol Support services in the District.	SSDP	To complete a feasibility into the establishment of support services in the area	Mar-09	New 4 tier Treatment Services in South Derbyshire starting in April 09. Will include specific service just for South Derbyshire.	GREEN	
SC4.2	To form multi agency Violence Alcohol and Licencing Group, which will meet regularly and discuss amongst other things problem licence premises.	SSDP	To set up Violence Alcohol and Licencing group and establish action plan.	Sep-08	3 meetings held, with several properties identified and discussed. Next meeting planned for end of October.	GREEN	
SC4.3	To set up further pubwatch schemes, so the licensees build exchange information and build up relationships with the police and licensing dept.	SSDP	To set up two further Pubwatch Scheme in the District.	Mar-09	Melbourne Pubwatch has failed to get off ground. County are encouraging Safer Pubs schemes to be set up in each district so this may take precedence over further Pubwatch schemes.	GREEN	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
<b>SOUTH DERBYSHIRE LOCAL STRATEGIC PARTNERSHIP COMMUNITY STRATEGY</b>							
<b>Theme Group - HEALTHIER COMMUNITIES</b>							
<b>Priority</b>							
<b>HC1. Encouraging smoke free environments</b>							
HC1.1	Develop specialist support service for high risk groups: pregnant women young people.	PCT	10% more quitters at 4 weeks (compared to last year) 8 quitters from specialist groups.	Mar-09	6 quitters (1 pregnancy and 5 quitters under 25yrs).	<b>AMBER</b>	These figures are qtr 1 (April, May, June) due to the data recording which does not fit to the LSP timescales.
<b>HC2. Promoting Healthier Lifestyles (in acc. with choosing health priorities)</b>							
HC2.1	Pilot community food project in identified area of deprivation.	GAIF	500 people.	Mar-09	Project now complete - report in progress - total of 574 people involved. Now looking for funding to progress work in the future.	<b>GREEN</b>	
HC2.2	Establish outreach physical activity initiatives in identified areas of deprivation and/or vulnerable groups.	GAIF	1000 targeted people engaged through outreach activity.	Mar-09	Get Active In The Forest National Lottery Award - Best Sports Project winner. Numbers this quarter are: 4116 participations with 1123 participants.	<b>GREEN</b>	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
HC2.3	Older People's dance pilot.	SDDC / PCT / Schools Sport P'ship	18 dances; 100 participants	Mar-09	Delivery started on 23rd September with provision of Mature Movers sessions in Swadlincote Town Hall. .	<b>AMBER</b>	Future Christmas themed tea dances and session in community venues planned for 2009
HC2.4	Complete Older People's needs assessment.	SDDC / PCT / SDCVS	800 returns within HNA.	Jun-08	Top line results have been analysed and a final report produced which was approved by the Project Management Group on Mon 29 Sept. .	<b>GREEN</b>	The group is now putting together an action plan to decide the way forward in implementing the report recommendations
HC2.5	Increase expansion of young people's dance programme.	South Derbyshire Sport	4000 participations.	Mar-09	Provision started in 3 Secondary Schools and hopefully John Port to come on line asap. Delivery in several clubs continuing and Granville Dance studio almost ready. NOTE, Greenbank figures not reported in Q1. 2809 participations across all provision - includes lunchtime and after school clubs, dance mats in GCSE PE lessons, curriculum sessions, and Greenbank Dance Club. Granville Dance studio almost ready.	<b>GREEN</b>	The low number reported last qtr was incomplete due to mis-received information (the low number was questioned at the last LSP Board meeting).
HC2.6	Financial support for health promotion initiatives targetting families and children.	Childrens Community Services	No. of health promotion sessions delivered to families.	Mar-09	Those sessions are still being offered as of yet there has not been the facility to increase the number /frequency of groups.	<b>GREEN</b>	

Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
HC2.7	Develop Arts and Health local initiatives.	SDDC	Submit successful Arts Lottery bid	Jun-08	Project plan being developed.	GREEN	Staff to be appointed in 4th qtr
HC2.8	Develop new Health Trainer project.	PCT / SD CVS	10 Volunteer (Level 2) Health Trainers recruited.	Mar-09	Currently recruited 6 volunteers waiting to undertake Health Trainer Level 2 training. Training being planned for October / November 2008.	GREEN	
HC2.9	Implement Mental Health Impact Assessment Tool across partnership projects.	PCT	2 partnership projects to complete mental health impact assessment.	Mar-09	Training delivered on 23rd July 2008. 17 participants attended with 2 organisations represented from South Derbyshire being: Get Active in the Forest and South Derbyshire District Council. Date has been set for Mental Wellbeing Impact Assessment to take place at a Get Active Steering Group meeting in December 2008.	GREEN	
<b>HC3. Reducing the number of vulnerable people and families living in non-decent homes</b>							
HC3.1	Reduce number of vulnerable people and families living in non-decent homes.	SDDC	75 homes made decent, occupied by vulnerable families.	Mar-09	10 completed.	AMBER	New initiative started, working with rural landlords around fuel poverty reduction. Expect rise in figures in next qtr.



Ref No.	Action	Lead Org / Main Partners	Outputs	Milestone	2nd Quarter Progress	Assessment Against Target (Red/Amber/Green)	Progress to Date/Remedial Measures
<b>HC4. Primary Care</b>							
HC4.1	Develop Citizens Advice provision in primary care settings.	PCT / SD CAB	Citizens Advice provision in all surgeries.	Mar-09	CAB provision for all seven surgeries.	<b>GREEN</b>	
HC4.2	Publicise and promote a Health Needs Assessment to the LSP and its partners.	PCT	Final report to South Derbyshire LSP Board promotion of priorities to all partners.	Jun-08	Achieved.	<b>GREEN</b>	
HC4.3	Publicise and promote a Health Needs Assessment to the South Derbyshire Practice-Based Commissioning Consortia (PBC).	PCT	Final report to South Derbyshire Practice-Based Commissioning Consortia and promotion of priorities.	Jun-08	Achieved.	<b>GREEN</b>	Presentation to south PBC end November.