


ANNEXE 'A'



ID	Task Name	Start	End	Task	Split
1	Project Team Meetings	08/2023	08/2023	Task	
10	Council Meetings	08/2023	08/2023	Task	
11	Housing & Community 1	08/2023	08/2023	Task	
12	Housing & Community 2	08/2023	08/2023	Task	
13	Housing & Community 3	08/2023	08/2023	Task	
14	Housing & Community 4	08/2023	08/2023	Task	
15	Housing & Community 5	08/2023	08/2023	Task	
16	School Governors Meetings	08/2023	08/2023	Task	
17	Governors Meeting 1	08/2023	08/2023	Task	
18	Governors Meeting 2	08/2023	08/2023	Task	
19	Governors Meeting 3	08/2023	08/2023	Task	
20	LFP Meeting 1	08/2023	08/2023	Task	
21	LFP Meeting 2	08/2023	08/2023	Task	
22	LFP Meeting 3	08/2023	08/2023	Task	
23	Feasibility Study	08/2023	08/2023	Task	
24	Detailed Design	08/2023	08/2023	Task	
25	Approval of Design	08/2023	08/2023	Task	
26	Submit Planning Application	08/2023	08/2023	Task	
27	Planning Decision Period	08/2023	08/2023	Task	
28	Planning Decision	08/2023	08/2023	Task	
29	Prepare FF Bid Document	08/2023	08/2023	Task	
30	Introduction (JM)	08/2023	08/2023	Task	
31	Partnership Details (JM/MM)	08/2023	08/2023	Task	
32	Football Development Plan	08/2023	08/2023	Task	
33	Justifying the Need (JM)	08/2023	08/2023	Task	
34	Business Plan (JM)	08/2023	08/2023	Task	
35	Design Issues (JC)	08/2023	08/2023	Task	
36	Maintenance Plan (JC/JM)	08/2023	08/2023	Task	
37	Formal Bid Document	08/2023	08/2023	Task	
38	Submit Bid	08/2023	08/2023	Task	
39	Formal Legal Agreement	08/2023	08/2023	Task	
40	Adopt Legal Agreement	08/2023	08/2023	Task	
41	Form Management Committee	08/2023	08/2023	Task	
42	Management Committee Meeting 1	08/2023	08/2023	Task	
43	Management Committee Meeting 2	08/2023	08/2023	Task	
44	Management Committee Meeting 2	08/2023	08/2023	Task	
45	Bid Decision Period	08/2023	08/2023	Task	
46	Bid Decision	08/2023	08/2023	Task	
47	Prepare Tender Documents	08/2023	08/2023	Task	
48	Send out Tenders	08/2023	08/2023	Task	
49	Tender Period	08/2023	08/2023	Task	
50	Site Visits for Tendering	08/2023	08/2023	Task	
51	Tender Return	08/2023	08/2023	Task	
52	Tender Analysis	08/2023	08/2023	Task	
53	Tender Analysis by Partners	08/2023	08/2023	Task	
54	Contractor Interviews	08/2023	08/2023	Task	
55	Appoint Contractor	08/2023	08/2023	Task	
56	Contractor Lead In	08/2023	08/2023	Task	
57	Construction Period	08/2023	08/2023	Task	
58	Completion on Site	08/2023	08/2023	Task	
59	Surface Tests	08/2023	08/2023	Task	
60	Opening Ceremony	08/2023	08/2023	Task	

Project: ATP Master Programme  
 Date: 1st 2025/04  
 Legend: Progress (solid bar), Milestone (diamond), Summary (dotted bar), External Tasks (hatched bar), External Milestone (diamond), Deadline (arrowhead)