FLOOD LIAISON MEETING HELD WITH REPRESENTATIVES OF
THE PARISHES WITHIN SOUTH DERBYSHIRE
26 June 2014 at 10am

PRESENT

South Derbyshire District Council Representatives

Councillors M Ford, P Watson and Mrs L Brown, R Ledger (Chairman), C Payne (Engineer),
L Brewster (Performance & Admin)

Derbyshire County Council Representatives
Councillor Mrs L Chilton, A Dunn, R Davison, K Jones

Environment Agency Representatives

M Swain, V Candlish, R Kershaw

Severn Trent Water Representative

A Hatfield

Parish Council/Meeting Representatives

C A Thurman and R Brooks (Hatton Parish Council), A Heathcote (Barrow upon Trent Parish
Council), T Scott (Shardlow & Great Wilne Parish Council), A Beresford (Foston & Scropton
Parish Council), ) Houghton (Willington Parish Council).

1 APOLOGIES

Apologies for absence from the meeting were received from
County Councillor Mrs K Lauro and T Smith (Severn Trent Water).

2. MINUTES OF THE MEETING HELD ON 21 MARCH 2013
2.1  The Minutes of the meeting held on 21 March 2013 were duly noted.
3. MATTERS ARISING

3.1 p.3 Debate over the correct website address concluded that it should read
www.ourcityourriver.co.uk.

3.2 p.2 Railway Bridge at Heage Lane, Etwall. Ashley Dunn confirmed that work is now
complete and the drainage network has been inspected. Councillor Ford thanked
the County Council. Mr Dunn will send further details regarding the works to
Councillor Ford and Councillor Mrs Brown.
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REPORTS FROM AGENCIES
South Derbyshire District Council

The District Council’s Engineer gave his report which covered flood protection works,
flooding incidents, watercourse maintenance and completed culvert works. He went
on to talk about proposed flood prevention work in the district, investigations and
consultations.

Joint Agency working has proved to be of great benefit to the local authority as
shown in the Lower Dove flood defence works completed by the Environment
Agency last year affecting properties in Scropton, Hatton and Egginton.

In addition, Derbyshire County Council commissioned a consultant’s report to
investigate causes of flooding from the Watery Lane watercourse in Scropton and as
a result a scheme is being considered for detailed design. A Flood Warden Scheme is
also to be trialled in Scropton by the County Council.

Grant funding has been sought and awarded for flood prevention works at
Robinson’s Hill, Meilbourne for the sum of £25,000 and at Woodville Road,
Hartshorne for the sum of £25,000.

At Ashby Road, Melbourne a 200 metre length of outfall drainage was designed and
constructed for the proposed sports pitches off Cockshutt Lane.

The serious flooding experienced in some parts of England early this year did not
greatly affect South Derbyshire. Incidents of flooding at 2 properties in Plummer
Road, Newhall were reported which have since been resolved. In addition, 2
properties at Hartshorne Road, Woodville were flooded and Severn Trent Water is
warking to resolve this. The heavy rain affected some culverts and brooks in other
parts of the district. However, other potential flooding was prevented by work
carried out to culverts and by the distribution of around 300 sandbags at
Swarkestone and Twyford. Emergency standby arrangements were put in place
during the last weekend of July 2013 and the last 2 weekends in February 2014.

A long list of completed watercourse maintenance works and culvert works
throughout the district was reported by The Engineer.

Proposed flood prevention works are to be carried out at Old Station Close, Etwall;
Doles Brook off Hazel Close at Findern; Linton Heath; Almond Grove Newhall;
Darklands Brook, Swadlincote; Willington Reservoir and The Cutting, Woodyville. If
funding is available works are to be carried out at Malthouse Lane and Derby Road,
Hatton.

Investigations are ongoing at the Ambaston Derwent Tributary; Greenmount Drive
and Silkstone Close, Church Gresley; Park Lane, Weston on Trent; Ford Lane,
Willington and Hartshorne Road and Excelsior Drive and Hartshorne Road,
Woodville.



Flood Liaison Meeting 26.6.14 Open

4.11

4.12

4.13

4.14

4.15

4.16

4.17

4.18

4.19

4.20

South Derbyshire District Council Development Control is to appoint consultant
engineers with regard to the East Midlands Intermodal Park at Willington Reservoir.

Until the County Council is given status as approval body for Sustainable Drainage
systems, the District Council is considering adopting surface water balancing features
for developments at Highfields Farm Littleover and The Mease, Hilton.

A question and answer session followed the Engineer’s report.

The representative from Barrow upon Trent thanked Chris for the work on flood
prevention in that area.

The representative from Hatton queried when funding would be available for the
proposed work in that area. Mr Payne advised that he has applied to the District
Council and is to speak to the County Council with regard to the possibility of grant
funding through the Environment Agency. He is also considering making an appeal
to land owners for help.

A councillor reported that the ongoing issue of blocked gullies and culverts in Etwall
was raised at most Parish Council meetings, despite being jetted out by contractors.
Mr Payne informed the meeting that Derbyshire County Council should be informed
of this as they are the responsible authority.

The representative from Foston and Scropton Parish Council reported that the grass
verge along Watery Lane was so overgrown that it was impossible to assess the
condition of the ditches. In addition he is also worried that when the grass is cut it
will cause further blockages. Mr Payne advised that it will be inspected and cleared
of any debris in late summer. Mr Ledger, the Chairman agreed to advise the
representative from Foston and Scropton when the grass is due to be cut.

A question was posed as to how funding for flood prevention work is prioritised.
Mr Payne advised that decisions were based on known flood areas and locations
where houses had previously experienced internal flooding.

The representative from Egginton Parish Council thanked Mr Payne for all his recent
work in Egginton, but asked that he pay a visit to Fishpond Lane where the
vegetation is waist-high in some drainage ditches. Mr Payne advised that the flow of
water is dictated by a culvert under the track which results in water collecting in the
excavated area. A possible solution would be to regrade the watercourse but this is
dictated by flood bank pipework. Ashley Dunn from the County Council added that
he is due to meet with Highways and the landowner shortly regarding debris in the
culvert which should really be a dry ditch rather than holding water. Mr Dunn
agreed to update the representative from Egginton Parish Council following his
meeting and she asked that Mr Payne add this issue to his list of works,

Environment Agency — Staffordshire, Warwickshire and West Midlands Area

Update on Lower Dove Scheme — this was officially completed in November 2013.
The final cost was £8.7 million of which £6.6 million was provided by the
Government and the rest was raised by beneficiaries. The benefit provided by the
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scheme is calculated at £363 million. The scheme won a national award from the
Chartered Institute of Water and Environment Management which was collected by
Councillor Mrs Lisa Brown and displayed at this meeting.

Due to the wet conditions last year some landscaping has been postponed until this
winter. In addition, some repair work and surface water drainage issues are to be
completed this summer.

The Environment Agency is still working with householders at Church Road, Egginton
and in Rolleston who were not directly included in the original scheme.

An automated flood sign has been installed at Scropton to warn drivers when the
road is flooded. It is currently set to say “Road Closed” when water reaches a depth
of 1.75m in the culvert. However, this text can be changed and one suggestion was
“Road Impassable”. Mr Dunn invited other suggestions.

The flood map is to be updated to show areas now at a reduced level of risk as a
result of the defence work. A simple tool has been developed for the district and
parishes affected to help them better understand the level of flood risk from the
Lower Dove and other watercourses. This will help when providing information for
household insurance and when considering new development.

Construction work is planned at Hatton to increase the width of the flood bank that
protects farms and properties in Scropton south of the railway. Due to its location
on working farms, the bank is suffering continual erosion caused by farm traffic and
livestock

Due to increasing workload, the level of involvement in responding to planning
applications regarding surface water drainage is being reduced and, as such, generic
advice only will now be given.

New community flood warnings have been introduced on the Lower Dove, but this
affects communities on the East Staffordshire side of the river rather than South
Derbyshire.

A question and answer session followed.

The representative from Foston & Scropton Parish Council commented that the
“Road Flooded” sign is only visible from Scropton and will not help motorists
approaching from Sudbury. A Flood Warden Meeting is to be held on 14 July 2014
and Mr Dunn suggested that further discussions should be held at that time.

Concerns were raised by a number of councillors and parish council representatives
about the proposed rail head on Egginton Common which is out for consultation at
the moment. The main concern was an increased flood risk affecting Egginton,
willington and Repton. In addition, there were questions regarding known
contaminated land and what effect the development would have on water source
protection and underground aquifers.
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Mr Dunn stated that the Environment Agency was involved in the non-statutory
consultation response to the scheme and that no information on the site drainage
proposal was available so far. He reassured the meeting that the developers were
committed to employing sustainable drainage and intended to treat the water on
site to limit the impact on groundwater systems. In addition they were looking to
ensure that no more water left the site than at present. Maintenance of the system
will be undertaken by the county council. A councillor advised the meeting that the
contaminated land dated back to when it used to be a sewage farm.

Vikki Candlish of the Environment Agency agreed to contact the representative from
Egginton Parish Council with more details.

Another councillor then expressed concern that another similar project known as the
Junction 24 Rail Interchange was in the planning stage just over the border abutting
Melbourne which was only 12 miles from the Egginton project. This could also affect
the River Trent and would share the same road network. Apparently the issue was
discussed at the Planning Committee held on 25 June 2014. Full details of the
scheme can be found at www.eastmidlandsgateway.co.uk.

The Chairman suggested that all agencies liaise regarding the 2 projects.
At this point Councillor Watson made his apologies and left the meeting.

A councillor made an enquiry regarding flooding on Borrowash Road which he
agreed to discuss with the appropriate representatives after the meeting.

The representative from Shardlow and Great Wilne Parish Council reported that a
solid wall had been built across the flood arch at Cavendish Bridge. He asked

Ms Candlish to look at photos he had provided. Ms Candlish agreed to lock into this
and to report back at the next meeting.

Environment Agency — East Area

Following restructure resulting in the removal of the regional tier, the area will now
be known as Derbyshire, Nottinghamshire and Leicestershire.

Richard Kershaw of Asset Performance reported that the flood bank at Ambaston
has been repaired and leaks in the flood bank at Draycott are to be investigated.

Vikki Candlish gave an update on proposed property level flood prevention schemes
in Swarkestone, Willington and Barrow upon Trent. Medium term plans to raise
defences in Shardlow, providing 50-year protection, are in their infancy at the
moment.

Environment Agency representatives then gave an update on the Our City Our River
scheme covering work along the lower Derwent.

Although the scheme, which will take up to 10 years to complete, is up and running,
funding has not yet been secured.
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Derby City Council is leading the scheme in partnership with the Environment
Agency. Economic regeneration and growth in some parts of the city will be
addressed by Derby City Council with the Environment Agency dealing with the flood
defence aspect.

The Business Case for the scheme went to the Large Project Review Group last
February and technical approval was granted in May. A link to the Business Case can
be accessed from the website.

However, the money is yet to be released as finance amounting to £36 miliion will be
required from the Government’s Growth Fund and discussions with DEFRA are still
taking place.

Work will be carried out in 3 “packages”

Tender documents for Package 1, upstream of St Mary’s Bridge, prepared in May are
due back in July. The contract should be awarded by September under a “design and
build” arrangement. Work is expected to start in March 2015 and to be completed
by March 2018.

The submission of planning applications has been delayed by archaeological findings
resulting in extra trial trenching being planned at Little Chester during July.

The whole scheme has outline planning approval and developers of new or
redeveloped sites that will benefit are being asked to make contributions.

The “hybrid” application covers an area from the A38 Bridge at Breadsall through
Ambaston to Shardlow, requiring numerous flood gates and pumping stations on
tributaries.

Detailed planning permission will be submitted in early August. 1 week later letters
will be sent by the Cabinet Member for the Scheme to the Parish Councils and to
those living within the corridors involved. In addition there will be press releases
and 5 public exhibitions — 4 in Derby and 1 at Elvaston Village Hall.

Responding to a query from the representative from Barrow upon Trent Parish
Council about capital expenditure on property level protection, Ms Candlish replied
that house surveys had not taken place so far, but she expected that a figure of
approximately £5000 per property would be allowed. She agreed to contact the
Parish Council when she has more information.

The representative from Egginton Parish Council stated that the brook at Old Station
Close, Etwall requires clearing of debris. She was advised to contact Chris Payne and
Zoe Sewter at the District Council.

The representative from Shardlow & Great Wilne Parish Council queried the
connection between the Derby Scheme and the Derwent defence work mentioned
earlier. Although they are separate projects they are related in that consideration is
made into how the Derwent defences affect the Trent.
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Package 2 of the Derby Scheme will run for 10 years and should be completed by
2025,

The meeting adjourned for a 5 minute break.
Derbyshire County Council — Environmental Services

In response to a query from the representative from Egginton Parish Council, Ashley
Dunn stated that Derbyshire County Council is not a statutory consultee in drainage.
The Council is able to comment on planning applications when asked. It has a suite
of historical flooding data and has a surface water flood model. Developers will have
to apply to the SUDS approval body too in the future.

Mr Dunn proceeded to give an update on the County Council Flood Mitigation
Scheme.

The investigation which was triggered by the surface water flooding on Watery Lane,
Scropton in 2012, is available on the Derbyshire County Council website.

A consultant was commissioned who came back with an options appraisal report,
detailing proposed improvement works. The timetable is — design (funded by the
County Council) in 2014/15, appoint contractors and consult with the village in
2015/6, construction in 2017/18.

Three pilot studies into a Flood Warden Scheme are on-going across the county,
including one at Scropton. The proposal is to appoint a group of wardens to act on
behalf of the community monitoring flood channels; responding to forecasts; liaising
and reporting to relevant agencies. They will then be required to implement a Flood
Plan which will have been written by the County Council together with local
residents.

A meeting is to be held at Scropton on 14 July to discuss the proposals and
practicalities involved including storage and removal of signs, PPE, training and risk.

A new Local Flood Risk Management Strategy is currently being drafted which will
outline how the County Council intends to identify and manage flood risk.
Consultation will take place during the autumn and the final document will be
published in spring 2015. Mr Dunn agreed to advise everyone when the consultation
is out.

A Councillor commented that flood signs are left out too long following flooding and
was disappointed that a local publican in Igleby who volunteered to remove and
store flood signs was refused permission due to his profession. Mr Dunn asked for
more feedback on this issue.

The Councillor for Willington and Findern reported that, following works on the A38,
it had been identified that further work was required to clear the culvert. Mr Dunn
confirmed that the ditch was overgrown and that he would ask Highways to look into
it.



Flood Liaison Meeting 26.6.14 Open

4.68

4.69

4,70

4.71

4,72

4.73
4.74

4.75

4.76

5.1

6.1

6.2

6.3

6.4

A Councillor queried where the water wouid go once the flow was diverted on
Watery Lane to the east of Scropton. Mr Dunn replied that it would disperse on to
private land. Mark Swain and Ashley Dunn will ligise with the Parish Council to
discuss the matter in the near future.

The 3 pilot Flood Warden Schemes should be rolled out by the end of this financial
year.

Emergency Planning

Kevin Jones reported that the Flood Contingency Plan is still being maintained by
Derbyshire County Council.

A reserve stock of empty sandbags is held at County Hall and free packs of empty
sandbags can still be issued by post as a precautionary measure to anyone who
applies to the Call Derbyshire call centre. However the policy is to try and wean
people off sandbags and to try and encourage community resilience rather than rely
on councils.

Severn Trent Water
Ashley Hatfield had no report from Severn Trent

The representative from Egginton Parish Council asked for an update following the
serious flooding incident at Egginton over 10 days during the Christmas 2012 period.
Remedial works to drains are still ongoing. Councillor Mrs Brown and Mr Hatfield
agreed to meet to discuss the matter.

The Chairman asked that any outstanding matters be passed to Chris Payne.
Reports from Parish Councils

There were no reports from Parish Councils

Any other business

Representative from Shardlow & Great Wilne Parish Council stated that the Parish
was developing a container store for sand and sandbags. He asked Kevin Jones if
they should continue with this scheme. Mr Jones confirmed that the County Council
was trying to reduce demand and encouraging local arrangements.

Representative from Shardlow and Great Wiine Parish Council asked the
Environment Agency for an update on the work at the pump house on Wilne Lane.

County Councillor Rob Davison posed a query for the Environment Agency regarding
package 2 of the Derby Scheme. He wondered if, due to the City Council taking the
lead role, would work in the city take priority over work in rural areas. Ms Candlish
assured him that this would not happen and that work could be co-ordinated to
avoid displacement.

The Chairman thanked everyone for attending and closed the meeting at 12.15pm



