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Swadlincote Townscape Heritage Activities Report 
 

1. Heritage Trail:  

 

 Sessions held with 3 school groups and 1 booked for January  

 Still awaiting permit from DCC for installing the pavement plaques – have been told 

now approving in principle and with DCC legal department. 

 Photo opportunity for Cllr Swann and the DCC Leadership funding booked for Fri 18th 

Ja  ith St George s Cof E Primary School.   

 Looking at legacy work eg on trampoles in Newhall and other development 

opportunities. Have started a file of extension ideas. 

 Nicola, Phil, Graham have made excellent progress with the lecterns with the 

Pipeworks one installed and the Delph one almost complete. 

 

2. Final Delivery 

Maintenance event (and gutter clearing) now to take place in Spring 2018 as part of a town-wide spring 

clean, in line with the National Keep Britai  Tidy  i itiati e. Date ra ge for this is et ee  22 Mar h 
and 23 April.  

 
3. Activities since last board meeting  (4/9/18) for Q3 & Q4, 2018   

Activities this past quarter focused around thank you s, celebration, and evaluation. 

 

 The Townscape Celebration took place on 14/15 September, 2018. It included an exhibition at 

Sharpe s, three further fa ily orkshops i ol i g ri ks, pri ti g, a d tiles, as ell as e aluatio  
sessions with students.  

 Environmental Education Project team provided a public evaluation session 14/15th sept on the 

Delph focussing on building improvements and practical building maintenance, interviewing 

people, and looking at materials used in building work.   

 The Environmental Education Project team also delivered the walk with The Magic Attic, 

highlighting the work that has been done to repair or reinstate historic features to nine of eleven 

properties that took part in the scheme.  

 The EEP team delivered some evaluation/ celebration work with 2 classes from Springfield Junior 

School on 14th Sept which was based on the Townscape Schools programme already developed. It 

also included eating their Snap in the Diana Garden!  

 

4. Activities Legacy:  

 

 Web page for use by schools:  https://www.south-derbys.gov.uk/our-services/education-and-

schools/swadlincote-townscape-schools    

https://www.south-derbys.gov.uk/our-services/education-and-schools/swadlincote-townscape-schools
https://www.south-derbys.gov.uk/our-services/education-and-schools/swadlincote-townscape-schools


Resources from the sessions funded through the Townscape Project have been converted into 

self led  sessio  pa ks a d uploaded to the Cou il s e site. The EEP team will continue to 

promote them and make them available to local schools. 

 O e of the S hool a ti ities, ‘ot or ‘epair  ased arou d the school 

science curriculum, has gained CREST accreditation: the CREST Awards 

s he e is the British S ie e Asso iatio s flagship programme for young 

people. It is the only nationally recognised accreditation scheme for STEM (Science Technology 

Engineering and Maths) project work.                                                                                        

  

 We have had some feedback from the library telling us that they have been able to put some of 

the funds received through the Townscape activity stream to pay for craft supplies that they 

would not have otherwise been able to do. As a result, they have put on free craft activities for 

families.  

 Artefa ts fro  the To s ape  a ti ities strea  re ai  at Sharpe s. There is so e thought 
being given to find a way for these items to be catalogued digitally, to further tell the story of 

the project after it has finished.  

 

 

Appendices:  

Appendix 1 – Activity Plan 2018 


