

REPORT TO:	Swadlincote Townscape Heritage Lottery Fund Board Meeting	AGENDA ITEM: 3. Grants update
DATE OF MEETING:	27 th June 2018	CATEGORY: RECOMMENDED
REPORT FROM:	Katherine Stanley	OPEN
MEMBERS' CONTACT POINT:	Katherine.Stanley@south-derbys.gov.uk	DOC: Swadlincote Townscape Heritage Grants Report
SUBJECT:	Swadlincote Townscape Heritage Grants Report	REF:
WARD(S) AFFECTED:	Swadlincote	TERMS OF REFERENCE: Swadlincote Townscape Heritage Lottery Fund Board Meeting

Swadlincote Townscape Heritage Grants Report

- The spring grant panel and related schools decision days were deferred. The updated and current date, for a grant panel is 20 June, 2018, and will have taken place by the time of this Board. The School Decision Days have taken place, and have resulted in some delightful work from the children.
- Grants development: 8 West Street (Stag Barbers) has obtained three quotes for professional services, but have not proceeded quickly enough to be included in the June Grant Panel. The Mould Shop, Alexandra Road, has obtained professional services at their own cost, and are tendering for contractors. At the time of writing, this application is proceeding to the June Panel with what is currently on the table.
- Applications last reported as being in development, but have since withdrawn their interest: Colliers, at 57 High Street have not proceeded with their £5k grant; South Derbyshire Miners Association has also withdrawn. An enquiry from a household in Church Street has not proceeded past Stage 1.
- Properties currently in development: 7 High Street, an identified high priority target building for the Townscape project, have submitted a Stage 1 application and are currently seeking three quotes for professional services. If this application is successful, this will amount to a significant portion of the remaining funds. 22 High Street is developing a smaller £5k grant application, and we are expecting a similar application from 12-14 West Street.
- Properties that have completed since the last Board are: The Coop building (corner of West and Grove), Salts (26c High Street), Timms (23 West Street), and 8 Midland Road. Work has also begun and finished at 2 Midland Road since our last meeting.
- We have had several enquiries, some non-qualifying, and others who have considered an application, but have not pursued it. These enquiries continue to come in, and we are fairly confident of having the budget spent on schedule. We currently have £102,450.15 in the pot.

Grant Awards Quick Statement: ('Grants Offered' tbc after 20 June Grant Panel)

	3 Yr Budget	Total Grants Offered: paid and outstanding
Over £5k	£284,942.00	£198,099.85
Under £5k	£16,138.00	£530
Total	£301,080.00	£198,629.85